



Jeremiah W. (Jay) Nixon, Governor

Sara Parker Pauley, Director

DEPARTMENT OF NATURAL RESOURCES

dnr.mo.gov

DNR Field Observations

RCP Abandonment Completed - June 3, 2013

The last of the 6 reinforced concrete pipes was successfully abandoned today. Work will now focus on preparation for installation of the new interim EVOH capping system. Over the next several working days weather permitting, construction crews will be working on drain structures for the new capping system.

Odors were intense today. Winds in the area around Bridgeton Sanitary Landfill were very slight and changed in direction frequently. The wind was generally from the north-northwest or the northeast.



Photos above work on final RCP abandonment.



Photo of materials for interim EVOH capping system. Photo of work continuing on perimeter collection sump