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Memorandum 

Date: May 26, 2011 
 
To: Myrl Wear 
 
From: Colm Chomicky 
 
Re: Project 1712 Repair Outfall 002 CIPP Liner Repair 
 Field Activity Project Summary 
 
This memo summarizes field work activities, primarily the environmental sampling and soil 
management activities associated with the Outfall 002 CIPP Liner Repair.  Also included is a 
photographic log summarizing the project construction activities.  The photographic log is also 
available as a separate PowerPoint file. 
 
1.0 Project Construction Background 
Outfall No. 002 is a major storm water collector system carrying rainwater run-off from the 
south/southeast section of the Banister Federal Complex.  The original host pipe line is a 66-inch 
diameter, reinforced concrete pipe (RCP).  In the mid-1970’s, two polychlorinated biphenyl 
(PCB) releases occurred and are documented in the RCRA Facility Investigation report.  These 
releases would have passed through this section of the 66-inch piping prior to discharge in to the 
Abandon Indian Creek Outfall (AICO) area. 
 
The southern end of this 66-inch pipe originally terminated through a head-wall and discharged 
into an old oxbow of Indian Creek before the creek was channelized to its current location south 
of Bannister Road.  When the box culvert section of Outfall No. 002 was added to pass under 
Banister Road, the head-wall structure of the abandoned outfall was left in place.  This structure 
is located at the lower (southern) end of the 66-inch section of pipe. 
 
In 1988, a 60-inch Insituform® cured-in-place pipe (CIPP) liner was installed into the 66-inch 
pipe of Outfall No. 002 running from what is called the Meter Pit Manhole (Manhole C60R-02) 
south for about 332 feet to a manhole referred to as the AICO Inlet (Manhole C68R-02).  An 
intermediate Plaza Manhole (C60R-09) is located 72 feet south of the Meter Pit Manhole within 
the Super Sidewalk Plaza.  Another manhole (buried below the parking lot pavement) was 
confirmed present at approximately 90 feet south of the Plaza Manhole. 
 
Starting in mid-2006, a section of the southern end of the CIPPliner started showing signs of 
failure.   In 2006, Insituform®

 placed an epoxy sealer over the cracking area as part of another 
project that was going on at the time. 
 
In 2008, during an inspection of the storm drain, it was noted that a bulge had formed in the 
bottom of the CIPP liner, from the AICO Inlet north for about 50 feet.  Minor infiltration from 
this cracking was noted during the 2008 inspection.  A project was then initiated later that year 
for a repair, and chemical grout was injected into the bulge area to seal off the infiltration that 
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was occurring.  In addition, grout was injected into the annular space between the CIPP liner and 
the 66-inch host pipe at the north end of the line at the Meter Pit Manhole. 
 
During a 2009 annual inspection, it was noted that the CIPP bulge had grown to a length of about 
100 feet.  Later in 2009, an additional grouting project was conducted to again seal off the 
infiltration into the storm sewer.  Following this work, the Environmental Compliance of the 
Health, Safety, and Environment Department (HS&E) requested that Facility Engineering 
Services (FES) contact Insituform®

  personnel and evaluate alternatives that might be available 
for a permanent fix.  
 
The resulting Outfall 002 repair project included the open cut replacement of the southern most 
section of the line (approximately 100 feet of open cut replacement) and the slip lining of the 
northern section (approximately 200 feet of slip line sewer) and the placement of a new Manhole 
Number 1 at the intersection between the open cut section and the slip lined section.  The new 
60-inch replacement pipe was a Centrifugally Cast Fiberglass Reinforced Polymer Mortar Pipe 
manufactured by HOBAS. As-Built Drawings are included as Attachment 6. 

 
2.0 Environmental: 
Environmental related work consisted of following items: 
 Soil Sampling per MDNR Correspondence: The south half of the repair consisted of open 

cut excavation.  Soil samples were collected during the excavation to determine if PCBs were 
present and if PCBs were at levels exceeding backfill reuse criteria (0.74 mg/kg total PCBs). 
The MDNR approved sampling program was augmented by additional pre-construction 
sampling that consisted of coring through the 66-inch RCP to sample soil and groundwater 
immediately adjacent to the pipe. Sections 3.0 and 4.0 of this Memo provide additional 
details. 

 Storm Water Diversion:  All upstream storm water was diverted around the section of 
sewer between the Meter Pit Manhole and the AICO Inlet Manhole.  The storm water was 
pumped around the project section and re-introduced into the Box Culvert section of Outfall 
No. 002 just south of the AICO Inlet. 

 Excavation Water Treatment System:  The soil and groundwater below the groundwater 
table (potentiometric surface), or below the top of the existing host 66-inch pipe (whichever 
higher) was assumed to be potentially contaminated with polychlorinated biphenyls (PCBs) 
and volatile organic compounds (VOCs).  Water entering the excavation consisted of surface 
water seepage past temporary upstream bladder plugs, direct precipitation, and limited 
groundwater infiltration. Sandbag berms were placed around the open excavation to prevent 
surface water from entering the excavation; thus minimize the water quantities to treat. 
Groundwater infiltration entering the excavation was only observed at the deepest part of the 
excavation immediately north of the AICO box structure where Manhole Number 2 was 
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installed.  All water entering the excavation was pumped to an above-ground treatment 
system for particulate filtration followed by activated carbon adsorption.  The treated water 
was then discharged to the sanitary sewer.  During the project, no PCBs were detected in 
both the untreated and treated excavation water.  None-the-less, treatment was necessary as a 
conservative precaution in the event that PCBs or VOC contamination could have been 
encountered.  Sampling data is presented in Section 6.0 of this memo 

 Management of Waste and Off-Site Disposal: Excess site soil was generated as the result 
of volume displacement associated with importing granular fill bedding for the newly 
installed 60-inch HOBAS piping, importing road base for the parking lot, and displacement 
of soil by imported rip-rap used to stabilize the hill restoration.  Also due to the geometry of 
backfilling around manhole structures, imported granular fill was used around Manhole No 1 
and 2, which contributed to displacing soil.  In addition, there was a shallow layer of concrete 
and brick rubble coating the hillside.  This material was not suitable for meeting backfill 
compaction specifications; therefore, was exported.  Sampling and volume summaries are 
provided in Section 8.0 of this memo. 

 
3.0 Trench Excavation Soil Sampling Plan 
The trench excavation soil sampling plan was based on correspondence between Honeywell 
FM&T and Missouri Department of Natural Resources (MDNR).  This correspondence is 
included as reference (see Attachment 1). Analytical results are summarized in Section 4.0 of 
this memo. 
 
Figure 1 below summaries the MNDR approved sampling plan which designates 22 soil samples 
for PCB analysis.  
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Figure 1: MDNR Sampling Plan 
  

 
 
Based on Figure 1, three soil zones were identified for sampling as follows: 

 Soil Lift #1 – Dry Zone Soil (6 samples) – Dry soil samples above the 66-inch storm 
sewer pipe crown and below ground surface were collected.  Samples were collected 
approximately midway between the top of pipe and the ground surface. 

 
 Soil Lift #2 – Middle and potentially Wet Soil Zone (from the groundwater surface to 

approximately ½ pipe depth - 8 samples): No Lift 2 samples were collected at the north 
end of the parking lot where the storm sewer is fairly flat because wet soil was not 
encountered at this depth; therefore, the 8 samples for potentially wet soil were reserved 
for the portion of pipe at a steeper angle dipping to the south.  Upon actual excavation it 
was discovered the soil at or above the ½ pipe height was not wet when excavated (with 
exception of the very southern sample just north of the AICO inlet structure). Therefore, 
dry soil samples at this same target depth were collected from 7 of the 8 samples at ½ 
pipe depth to top of pipe zone. 

 
 Soil Lift #3 – Bottom and potentially Wet Soil Zone (from below ½ pipe depth to a depth 

of approximately 1 foot below pipe, 8 samples (excluding the additional 4 samples 
already collected by coring).  All 8 samples were collected approximately equidistant 
along the excavation profile. Groundwater was only encountered at the southernmost 
sample where the removed 66-inch host pipe met a concrete “headwall/wing-wall” 
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structure just north of the AICO inlet.  Also 4 soil samples were previously collected by 
coring through the 66-inch host pipe wall to obtain soil and water samples from the pipe 
bedding immediately adjacent to the pipe. 

 
4.0 Trench Excavation Soil Sampling Results 
The sample locations are shown below and results are summarized in Table 1 (attached). The 
original analytical reports (Pace Analytical Services, Lenexa, KS) are included as Attachment 5. 
 
Figure 2: Excavation Sampling Results 
 

 
 
Based on Table 1, several of the soil samples (7, 9, and 20) had detections of Aroclor 1260 
which is potentially associated with asphaltic pipe mastic that had been applied as a construction 
material to the 66-inch host pipe joints.  Upstream of the AICO Inlet/Manhole #2 area, there is 
no indication that PCBs associated with historic releases migrated outside the 66-inch pipe to 
surrounding soils.  Joints occurred every 5 feet along the pipe length.   Aroclors 1242/1248 were 
only detected in samples nearest the AICO inlet (samples 18, 21, and 22) and are consistent with 
Aroclors types associated with historic releases described in RCRA Facility Investigation report. 
Samples 21 and 22 were located just south of a former wing wall and concrete apron that were 
remnants of the former outfall structure to Indian Creek.  Therefore, the low PCB levels are 
possibly the result of the historic releases at the former outfall (as opposed to exfiltration through 
the 66-inch concrete pipe to adjacent soils).  
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Soil exceeding 0.74 mg/kg: Soil samples 21 and 22 were collected from the zone where a 
replacement manhole was constructed.  This area consisted of a 24-ft long by 14-ft wide trench 
box. All the soil from this area was stockpiled in a dedicated area on a double layer of 30-mil 
liner, then disposed as special waste at the Deffenbaugh facility.  The 24-ft by 14-ft wide trench 
box yielded 314.3 tons of soil with minor amounts of concrete debris associated with a buried 
concrete apron associated with the former Indian creek outfall structure.  Additional information 
on stockpile management and disposal quantities is provided in Sections 7.0 and 8.0 of this 
memo.  Sample 22 was a biased sample in that soil selected was based on visual criteria deemed 
most likely to preferentially contain PCBs. The particular soil horizon was a small pocket of 
organic rich soil that appeared to be a marshy, decayed vegetation-rich material associated with 
the former Indian Creek stream bed/bank system.  The organic-rich material would be expected 
to have preferentially adsorbed PCBs.  This organic rich material and all adjacent soils were 
excavated in order to accommodate construction of the new manhole and concrete bulk head 
within the 24-ft long x 14-ft wide trench box. 
 
5.0 Pre-Construction Sampling of Trench Soils adjacent to the 66-Inch Pipe 
Prior to start of excavation, samples were collected from soil located  immediately adjacent to 
the 66-inch pipe at the ½ pipe diameter height (3 and 9 o’clock positions) and below (6 o‘clock 
position).  These samples were collected June 3 to 4, 2010. Table 1 Summarizes.  Samples were 
collected by core penetration of the host pipe and collecting soil immediately adjacent to the pipe 
as part of the design. Figure 3 (below) also summarizes the PCB results for the cored locations. 
Aroclor 1260 was the only Aroclor detected and is potentially associated with construction 
materials such as mastic material that has been applied to the 66-inch host pipe joints.  During 
the 66-inch pipe removal, a sample of mastic material associated with the host pipe was collected 
and analyzed with a result of 3.49 mg/kg PCBs (Aroclor 1260), indicating a potential source.  
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Figure 3: Core sample locations through the 66-inch host pipe. 
 

 
 
6.0 Groundwater/Excavation Water Analyses 
Water pumped from the excavation to the treatment system was analyzed once per week when 
the treatment system was operating.  Water was transferred from the lowest part of the 
excavation to storage tanks (Baker Tanks) that were in-turn plumbed to the water treatment 
system. Samples were not collected for the weeks when water was accumulating in the storage 
tanks (when the treatment system was inactive) until sufficient water had accumulated for 
treatment.  Both untreated and treated water samples were collected for each sample episode.  
Table 2 summarizes the excavation water sample results. 
 
No PCBs were detected in the untreated or treated excavation water samples.  Water samples 
were also previously collected from pre-construction core locations through the 66-inch host pipe 
(Table 2).  No PCBs in the Aroclor 1242/1248 family were detected.  There was a very low 
detection of PCB Aroclor 1260 that may be associated with pipe mastic material.  Again this 
indicates that no significant impact to the soils (via exfiltration) adjacent to the 66-inch host pipe 
occurred as the result of historic releases. 
 
AICO Road Bed Sampling 
A gravel road was constructed from the parking lot to the AICO inlet area to facilitate 
construction traffic and serve as long-term future access to the AICO area for maintenance and 
inspection purposes.  As part of construction, shallow soils were removed to accommodate 
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granular road base material.  This soil was sampled prior to excavation for disposal 
characterization.  Table 1 summarizes the soil sampling results and Attachment 2 is a map of the 
sampling results.  Soil was loaded into roll-offs and disposed as special waste at the Johnson 
County Landfill.  Table 4 documents the removal date of February 8 to 10, 2011 with a total of  
111 tons removed.  All shallow soil was below TSCA levels and met the 0.74 mg/kg reuse 
standard. The soil was planned for disposal as the shallow soil was not suitable for backfilling 
due to vegetative matter and roots (as well as displacement by the imported road base material). 
 
7.0 Soil Stockpiling: 
Soil excavated from the open excavation was temporarily stockpiled until sample analytical 
results were obtained.  If PCBs were non-detect or below 0.74 mg/kg total PCBs (i.e., sum of all 
Aroclors), the soil was used as backfill (although some excess soil was present and disposed as 
special waste).   
 
The stockpile configuration changed depending on the project stages because this was an active 
project with backfilling progressing at the north end of the excavation as excavation proceeded at 
the south end of the open cut pipe installation area. Attachment 3 documents the soil stockpiles 
and associated excavation samples through the project stages.  Note that soil exceeding 0.74 
mg/kg PCBs (Trench samples 21 and 22) where stored on a dedicated stockpile prior to loading 
into roll-offs for disposal as a special waste.  Table 4 documents the removal of the Sample 
21/22 soil from the site on March 24 to March 28, 2011 (316.3 tons). 
 
8.0 Waste Management Sampling. 
At the discretion of Honeywell Waste Management, additional samples beyond the MNDR 
approved soil sampling program were collected.  These additional samples were for waste 
profiling purposes, although the planned MNDR soil samples were also useful for waste 
profiling purposes.   
 
The first set of waste profile samples was collected October 28, 2010.  Sampling was conducted 
by core drilling through the 66-inch host pipe and CIPP liner to collect samples to determine if 
the removed 66-inch piping and CIPP liner contained PCBs and if the materials could be 
disposed as a special waste.  Analysis also included the TCLP procedure for metals, volatiles, 
and semi-volatiles.  The CIPP liner material contained low levels of PCBs (max 1.53 mg/kg, 
Aroclor 1248).  The 66-inch host pipe was non-detect for Aroclor 1248; however, 0.393 mg/kg 
of Aroclor 1260 was detected, consistent with mastic material applied at construction joints.  
During excavation of 66-inch host pipe, additional concrete samples were collected from roll-
offs but found to be non-detect for PCBs.  An additional CIPP liner sample was also collected 
from a roll-off  with a detection of 0.716 mg/kg Aroclor 1242.   PCBs are not a component of the 
CIPP manufacturing process and the CIPP was installed after the documented releases.  One 
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possibility is that the CIPP has a slight affinity to absorb PCBs from the environment and has 
been exposed to groundwater infiltration since 1988.  In essence, the CIPP material may act as a 
passive sampling media by adsorbing trace amounts of PCBs over a very long time period. 
 
A second set of samples was collected to profile brick and concrete rubble that was removed 
from the hillside.  This rubble was found to contain low levels of Aroclor 1260.  This 
construction debris is believed to pre-date the 1979 date when PCBs were no longer 
manufactured and inventories being phased-out.  Prior to this date PCBs were a component of 
many types of construction materials including, paints, adhesives, concrete curing compounds, 
caulks, mastics, and similar materials.  Manufacturing processes at the KCP did not involve the 
use of the Aroclor 1260; therefore, the detections appear consistent with historic building 
materials. 
 
9.0 Photo Log Summary 
Attachment 4 is a photo log documenting the key components of the Outfall 002 Repair.  These 
photos are also available as a PowerPoint file 
 
10.0 Analytical Reports 
Copies of the original Pace Analytical Services reports are included as Attachment 5.  Tables 1 
to 3 are analytical result summaries and include a column with the Pace laboratory episode 
number.  This episode number is used as the cross-reference between the tabular summary and 
the analytical reports.  Attachment 5 analytical results are separated by individual fly sheets for 
each lab episode in numerical order for ease of reference. 
 
11.0 As-Built Drawings 
Attachment 6 is the set of As-Built Drawings for the project.  The Drawings show the location of 
the newly installed HOBAS pipe and key features such as the new manholes and other pertinent 
features. 
 
 
 
Tables: 
 Table 1 Excavated Material Analytical Results 
 Table 2 Excavation Water Analytical Results 
 Table 3 Waste Management Sampling 
 Table 4 Waste Disposal Sums 
 
Attachments: 
 Attachment 1: MNDR Correspondence 
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Memorandum 
To:  File 1010C5A – Storm Sewer  
From: M. E. Stites, D/SE1, OC48 
Date: May 27, 2011 
Re: OUTFALL 002 INSPECTION 

An interior inspection of the Outfall 002 system main trunk line was conducted on May 13, 2011, 
Joe Baker, Elaine Brewer, and myself.  Refer to Figure 1 for locations identified in this narrative.  
Steve Ramm, D/SE1 served as confined space attendant.   
 
As a result of completion of the 002 reroute system, base flow rates (i.e., non-rain event flows) in the 
002 system downstream of the dog leg have been eliminated.  The main purpose of this inspection 
was to review the recently completed work to repair the section of line between the AICO inlet and 
the meter pit manholes (Figure 1).  Due to the above noted construction, cleaning of the main trunk 
line is not needed at this time.  
  
RECENTLY COMPLETED REPAIR WORK 
The interval of pipe extends from AICO upstream to the meter pit location immediately south of the 
southeast corner of the main manufacturing building.  The 60 inch diameter pipe located 
immediately upstream of AICO was In-Situ Form lined in 1988 from AICO to the meter pit. 
Approximately six feet upstream of AICO damage to the liner system was observed during the June 
2009 inspection.  The bottom radius of the liner had heaved upward approximately six inches and 
had cracked allowing minor infiltration of groundwater.   This damage extended for a length of 
approximately 15-20 feet.  As a result, repairs were made to the liner in the fall of 2009.  Grout was 
injected into the area of damage to seal and support the line.  The December 2009 inspection 
reviewed the work performed as a part of this repair. No leaks were observed.  However, the 
injection of grout to repair the liner had caused the base of the liner to heave further producing a 
feature almost 18 inches high.  A hydrophilic grout is used to implement these repairs and it appears 
that the grout injected during the fall of 2009 continued to expand causing the pipe to protrude 
further inward.  The additional heaving noted in the December inspection had caused the liner to 
crack along its long axis.  However, no leaks were observed as the large mass of grout under the liner 
sealed the area and prohibited infiltration.  
 
The KCP assessed the condition of the host pipe and existing liner system by core drilling the pipe 
interval between AICO and the meter pit at four locations.  This core sapling determined that three 
out of the four locations assessed were in good condition.  One core drill location identified the 
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concrete pipe as having limited cohesion.  Therefore, the recommended repair was to install new 
pipe in lower interval of this section of pipe (~150 feet) and install a slip liner in the remaining 
portion of the line (~150 feet).  During the coring operation soil and groundwater samples were 
collected from beneath the host pipe.  The above information (liner and host pipe condition and 
chemical analyses) was used to support development of a scope of repairs for the damaged interval 
of pipe.   
 
Given the age of the liner (installed 1988) and the damage to this section the liner system at this 
location, the KCP elected to initiate repairs to the damaged section of pipe liner.  Repair work was 
initiated during December 2010 and completed April 2011.   
 
OUTFALL 002 REROUTE SYSTEM 
The Outfall 002 base flow reroute system has been in full time operation since March 8, 2005.  The 
system is effectively capturing and rerouting all base flows upstream of this point to the groundwater 
treatment system.  The dog leg manhole where the reroute system is located is configured to act as a 
sediment trap with the bottom of the manhole approximately 3.5 ft below the outlet.  Base flow (i.e., 
non-rain event flows comprised of air conditioning condensate) entering the dog leg manhole was 
estimated at 2 gpm.  Base flow of up to 12 gpm is diverted by the 002 reroute system to the 
Groundwater Treatment System.   
 
CONCLUSION 
The interior condition of the outfall piping is in excellent condition with no signs of infiltration or 
excessive sediment accumulation.  The Outfall 002 reroute system continues to effectively reroute all 
base flow within the system resulting in no discharge during periods of no precipitation.        

If you have any questions or require additional information, please contact me at extension 7192.  

 

 

Mike Stites  
Senior Engineer Environmental Compliance   
 
Attachment 

 
cc:  D. M. Caughey, NNSA, 1D49 
      J. L. Baker, D/SE1, OC48 
      M. R. Wear, D/FE1, 1B31     
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Section of new storm sewer piping 
being installed during Outfall 002 
repair work.   




