

**IN THE CIRCUIT COURT OF ST. LOUIS COUNTY
STATE OF MISSOURI**

STATE OF MISSOURI ex rel., Attorney)
General Chris Koster and the Missouri)
Department of Natural Resources,)
)
Plaintiff,)
)
v.)
)
REPUBLIC SERVICES, INC.,)
)
ALLIED SERVICES, LLC,)
d/b/a Republic Services of Bridgeton, and)
)
BRIDGETON LANDFILL, LLC,)
Defendants.)

Case No. 13SL-CC01088

RECEIVED

AUG 5 2013

MO. ATTORNEY GENERAL

STATUS REPORT

1. Comes now Bridgeton Landfill, LLC (“Bridgeton Landfill”) by and through counsel, and states as follows:
2. On May 13, 2013, an Agreed Order entered ordering a status report to be submitted on or before June 3, 2013 and the first business day of each month thereafter.
3. The status update must discuss, at a minimum, work on site, compliance with the Agreed Order, and planned activities for the next 30 days.
4. This serves as a status report as required under the Agreed Order.

REPORT OF WORK ON SITE

During July 2013, Bridgeton Landfill conducted the following Work on the Site:

5. Continuation of cap installation and other site improvements, in compliance with the “Ethylene Vinyl Alcohol (EVOH) Capping Plan for South Quarry” approved by MDNR. Cap liner development is complete (34.6 acres);

6. Routine erosion control and maintenance and ongoing monitoring consistent with facility operations and agreed process;
7. Continuation of modification to gas collection and control systems as required for capping work
8. Unsuccessful attempts to install pump into LCS-3;
9. Continuation of removal of substantial volume of leachate backlog and reduction in number of temporary storage containers utilized on site;
10. Submission of plans for construction on one of the four planned one-million gallon leachate storage tanks;
11. Force main system upgrades and improvements;
12. Begin pilot studies on: filter press, clarifier, reverse osmosis, and biological reactor treatment processes; and
13. Continuation of routine operation and maintenance of gas interceptor wells and temperature monitoring probes.

REPORT OF COMPLIANCE WITH AGREED ORDER

In addition to the work on Site, as outlined above, Bridgeton Landfill conducted the following activities in compliance with the direction of the Agreed Order:

14. The weekly reports required under Section 52.F was submitted on July 2, 2013; July 9, 2013; July 16, 2013; July 23, 2013; and July 30, 2013;
15. The monthly report required under Section 52.E was submitted on July 20, 2013;
16. The quarterly report required under Section 52.D was submitted on July 28, 2013;
17. The North Quarry Contingency Plan, Part II, required under Section 17.A and 22.B, was submitted on July 26, 2013;

18. An updated Landfill Gas Corrective Action Plan, required under Section 23, was submitted on July 26, 2013; and

19. An update on installation of a supplied gas line to the Bridgeton Landfill facility, required under Section 24, was submitted on July 19, 2013; and

20. Reimbursed \$260,531.79 in oversight and contractor costs submitted by MDNR for payment under the Agreed Order.

REPORT OF PLANNED ACTIVITIES FOR NEXT 30 DAYS

During the next thirty (30) days, Bridgeton Landfill plans to conduct the following activities at the Site:

21. Continue work under the EVOH Capping Plan approved by MDNR to install remaining cap penetration boots, install cap ballast/access road, and finish detail work. It is anticipated this work will be completed in 2 weeks;

22. Continue to reduce on site storage of leachate and continue reduction of temporary storage containers;

23. Continue ditching and drainage work and routine sediment and erosion control;

24. Continue construction and planning of the on site leachate pre-treatment plant;


25. Submit Construction Quality Assurance (CQA) report on RCP Abandonment project; and

26. Respond to MDNR's July 24, 2013, Comments on the Bridgeton Landfill North Quarry Contingency Plan Part 1.

Dated: August 1, 2013

LATHROP & GAGE LLP

By:



Matthew A. Jacober (Mo. #51585)

mjacob@lathropgage.com

William G. Beck (Mo. #26849)

wbeck@lathropgage.com

Allyson E. Cunningham (Mo. #64802)

acunningham@lathropgage.com

Pierre Laclede Building

7701 Forsyth Blvd.

St. Louis, MO 63105

Phone: (314) 613-2800


Fax: (314) 613-2801

ATTORNEYS FOR DEFENDANT

CERTIFICATE OF SERVICE

I hereby certify that a copy of the above pleading was served via first class United States mail, postage prepaid, on this 1st day of August, 2013, upon the following counsel of record:

Chris Koster
Attorney General, State of Missouri
Jessica L. Blome
Kara L. Valentine
P.O. Box 899
Jefferson City, Missouri 65102
Phone: 573.751.3640
Fax: 573.751.8796
Jessica.blome@ago.mo.gov
Kara.valentine@ago.mo.gov
ATTORNEYS FOR PLAINTIFF



An Attorney for Defendant