



**Department of Natural Resources
Hazardous Waste Program
Draft Rulemaking Schedule
Risk-Based Corrective Action Rule for Tanks**

Item	Completion date
Draft rule completed	August 1, 2008
Prepare and submit Request to Begin/Rulemaking Information Report	August 8, 2008
Meet with stakeholders and interested parties	Week of September 22, 2008
Regulatory Impact Report completed	October 10, 2008
Submit Reg. Impact Report for publication and draft rules for interagency review	October 24, 2008
Approval of department management for publication of RIR	November 1, 2008
Newspaper and web publication of Reg. Impact Report	November 8, 2008
Rules submitted to Advisory Committee	November 15, 2008
End of 60 day concurrent comment period for RIR and draft rules	January 9, 2009
Respond to comments on RIR and post comments and responses on department website	January 30, 2009
Complete rulemaking documents including Small Business Analysis, Takings Analysis, and Fiscal Note, if necessary	January 30, 2009
Proposed Rulemaking to Division Administration	January 31, 2009
Proposed Rulemaking from Division Director to Department Director by	February 6, 2009
Deadline for filing Proposed Rules with Secretary of State	February 13, 2009
Proposed rulemaking published in <i>Missouri Register</i>	March 16, 2009
Public hearing (must be at least thirty days after publication)	April 17, 2009
End of public comment period (No sooner than 7 days after hearing)	April 24, 2009
Final HWMC action (approx. two months after public hearing)	June 18, 2009
Order of Rulemaking to JCAR (no later than 60 days after public comment period)	June 22, 2009
Deadline for filing Orders of Rulemaking with Administrative Rules (no sooner than 30 days after order is filed with JCAR) (no more than 90 days after public comment period ends)	July 23, 2009
Order of Rulemaking published in <i>Missouri Register</i>	September 1, 2009
Rulemaking published in <i>Code of State Regulations</i>	September 30, 2009

DRAFT

Rulemaking effective	October 30, 2009
----------------------	------------------