

Tentative Schedule for Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) Cleanup Actions at the Former Hardesty Federal Complex

Below is a tentative schedule for milestones in the cleanup process at the former Hardesty Federal Complex. Many activities will occur between milestones.

- Preliminary Assessment and Site Inspection (PA/SI): Complete 2002
- Remedial Investigation (RI): October 2014
- Feasibility Study (FS): April 2015
- Proposed Plan: June 2015
- Record of Decision (ROD): October 2015
- Remedial Design (RD): April 2016
- Remedial Action (RA): October 2016
- Interim Remedial Action Report: April 2017
- Operating Properly and Successfully: October 2017
- Long Term Operations and Monitoring (LTO&M): Quarterly to annually in accordance with approved plans
- Remedial Action Completion Report: October 2025

For more information about the cleanup process, visit <http://www.epa.gov/superfund/cleanup/>.

For information en Espanol, visit <http://www.epa.gov/superfund/spanish/index.htm>.