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FIBERGLASS SUPPORT ROD

3/4" CPVC UNDERGROUND PROTECTIVE CASING

(SCHEDULE 80, 20' LENGTH BELOW GROUND)

4" DIA.

BOREHOLE

3/4" ID PYROJACKET ABRASIVE SHEATH

(STOPS APPROXIMATELY 20' BELOW GROUND SURFACE)

THERMOCOUPLES TYPE T

20 GAUGE TEFLON COATED WIRE WITH

HERMETICALLY SEALED TIPS

CEMENT BENTONITE GROUT

ELECTRICAL TIES @ 10' C-C

3/4" 316 SS BARBED HOSE FITTING X NTP MALE PIPE W/

316 SS LOW-PROFILE HOSE CLAMP

NOTES:

1:) SWITCH BOX IS SAGINAW CONTROL & ENGINEERING ENCLOSURE 1210ELJ - PANEL IS 

SCE-12P10J WITH JIC SWING OUT PANEL KIT - MOUNTED WITH HINGE ON RIGHT.

2.) HOLE FOR ROTARY SWITCH TO ACCOMODATE SW142G-12-B

3.) ALL PERFORATIONS AND CLAMPS NEMA 4 RATED

SUBSURFACE DETAIL

GROUND SURFACE - Gz

THERMOCOUPLE SWITCH BOX

ATTACH TO STRUT CHANNEL USING 3/8" x 1" CAP

SCREWS AND UNISTRUT NUTS W/ SPRINGS

CONDUIT SEAL

DRAINING TYPE EYD2 (3/4" FPT X 3/4" MPT

W/ CHICO SEAL COMPOUND OR EQUAL

3/4" x 6" LONG/12" LONG 316 SS

PIPE NIPPLE W/ SEAL AT BOX PENETRATION

CROUSE-HINDS FIBERGLASS ENCLOSURE

PART NUMBER FSJS100804

2'x3'x4" CONCRETE BASE W/ 3" HOLE IN CENTER

 W/ POST BASES FOR STRUT

CHANNEL ANCHORED WITH 1/4" x 2 1/2" RED HEAD

WEDGE ANCHORS

UNI-STRUT CROSS BRACE TO MOUNT

FIBERGLASS ENCLOSURE

GROUND SURFACE

3/4" CPVC SCH 80 CASING W/

SEAL AT BOX PENETRATION

REMOVE OUTER TEFLON  SLEEVE FROM THERMOCOUPLE

WIRE INSIDE FIBERGLASS ENCLOSURE.  RUN INTERNAL THERMOCOUPLE

WIRES W/ SLEEVE TO CORRESPONDING CONNECTION ON SELECTOR SWITCH

INSTALL EVOH LINER BOOT W/

316 SS LOW-PROFILE CLAMP

(TMP-16 ONLY)

SURFACE DETAIL

VARIES

SEE SURFACE DETAIL

ZERO LINE - Zz

t/c 1

t/c 2

t/c 3

t/c 4

t/c 12

1/4" WEEP HOLE

(TO VENT)
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PROJECT SCHEDULE 



 Period Highlight: 1 Calendar Days

ACTIVITY START Duaration End PERIODS

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60 61 62 63 64 65 66 67 68 69 70 71 72 73 74 75

MDNR Approval 1 1 1
Incorporate MDNR Comments 2 5 6
Final Construction Plans 2 8 9
Scope of Work to Contractors 2 15 17
Contractor Procurement 15 25 40
Material Order and Procurement 5 40 45
Construct Access Pads 35 15 50
Drilling and TMP Installation 45 15 60
Aboveground Infrastructure Install 58 12 70
Initial Readings and Temp. Equalization 70 5 75

Project Schedule


