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1.0 Introduction 
 
This document is intended to serve as Missouri’s formal State Implementation Plan (SIP) 
submittal to revise the previous lead SIP for the Herculaneum, Missouri, nonattainment 
area.  It includes the following elements required by the Clean Air Act Amendments of 
1990 (CAAA): 
 
 enforceable components of a control strategy (regulations, consent decree, and work 

practices manual) and a description of the enforcement methods to determine 
compliance with the plan, 

 an analysis of Reasonably Available Control Technology (RACT) and Reasonably 
Available Control Measures (RACM), 

 a discussion of Reasonable Further Progress (RFP) including control strategy 
construction deadlines, 

 a contingency plan and set of contingency measures, 
 a description of nonattainment boundaries, 
 a summary of air quality data and trends and ambient monitoring sufficiency, 
 a summary of the baseline and controlled emission inventory, 
 an explanation of emission reductions expected from the installations of controls, and 
 a discussion showing the ambient lead levels expected as a result of the control 

strategy demonstrating attainment of the National Ambient Air Quality Standard 
(NAAQS) for lead. 

 
1.1 Plant Description 
 
Doe Run Resources Corporation operates the Herculaneum smelter.  The plant is located 
in the town of Herculaneum, Missouri, approximately 30 miles south of St. Louis on the 
Mississippi River.  The smelter is the largest lead smelting facility in the nation and has 
the ability to produce over 250,000 tons of 99.999% pure lead each year.  Over 80% of 
the lead is used in the production of lead-acid batteries.  The rest of the lead is used in a 
multitude of products ranging from computers to eyeglasses. 
 
1.2 Regulatory History 
 
Pursuant to the requirements of the CAAA, the U.S. Environmental Protection Agency 
(EPA) promulgated a NAAQS for lead on October 5, 1978, of 1.5 micrograms per cubic 
meter (μg/m3) averaged over a calendar quarter.  In response to this standard, the state of 
Missouri prepared lead SIPs for various geographic areas, including the area near the 
Herculaneum smelter. 
 
As a result of ambient air monitoring, pursuant to the CAAA, the area within the city 
limits of Herculaneum, Missouri, was designated as nonattainment for lead.  In 1993 
Missouri revised the SIP to address continuing violations of the NAAQS in 
Herculaneum.  This SIP revision was approved by EPA with a goal of achieving the lead 
standard by June 30, 1995.  This revised plan required the company to build air-filtering 
systems, enclose buildings, and improve material handling.  It also required 
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implementation of additional controls if the NAAQS for lead was not met.  Since air 
monitoring showed continued violations of the lead standard, Doe Run was asked to 
implement all of the additional contingency controls identified in the 1993 SIP. 
 
Following this effort, EPA issued a letter to Governor Carnahan’s office on August 27, 
1996, notifying Missouri that a “ failure to attain ” determination was made at the Doe 
Run/Herculaneum smelter.  A proposed “ failure to attain ” notice was published in the 
Federal Register on March 5, 1997, and explained the requirements of section 179 (d) of 
the Act. 
 
Efforts to improve air quality continued during this time.  Doe Run installed new high 
efficiency filter bags in the baghouses and addressed many other emission sources.  At 
the same time, the current SIP revision effort was begun.  Early in the revision process a 
decision was made to use a receptor modeling approach to enhance the dispersion 
modeling effort and to advance the understanding of the problem.  All parties recognized 
the significant effort and time commitment resulting from this decision. 
 
Many tasks were required to develop the methods necessary for preparing this SIP and 
associated control strategy.  These tasks included gathering emissions and meteorological 
data, developing chemical profiles of emissions and ambient samples, developing 
independent dispersion and receptor modeling approaches and a plan for reconciling the 
models, preparing initial engineering designs and cost estimates for emission reduction 
strategies, evaluating the effectiveness of individual controls, and developing a chosen set 
of controls and an associated demonstration of attainment of the standard. 
 
The models used in this study are EPA approved models.  The attainment demonstration 
dispersion modeling study used maximum throughputs for all processes to show that even 
under these conditions the area would attain the standard.  This is a conservative 
approach because it is not likely that the maximum throughputs will ever be reached, 
particularly in all processes at once.  Consequently, this conservatism is reflected in the 
attainment demonstration results presented as part of this SIP revision. 
 
Because of the complicated nature of this project, particularly with respect to the 
development of the receptor model, the SIP revision was not submitted to EPA within the 
regulatory timeframe.  On July 28, 1999, EPA published in the Federal Register a notice 
of failure to submit.  This failure to submit finding was expected because of the extended 
time required to develop the receptor model.  The failure to submit finding started the 
mandatory sanctions clock. 
 
The control strategy in this document is intended to be a complete and approveable SIP 
revision.  The modeling described in this document shows that the chosen SIP controls 
will be sufficient to attain and maintain the NAAQS in the Herculaneum nonattainment 
area.  The attainment deadline for the Herculaneum nonattainment area is August 14, 
2002.  The SIP controls are scheduled to be installed and operational by July 31, 2002. 
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1.3 Continued Efforts to Reduce Emissions 
 
As outlined in the previous section, Doe Run has continued to aggressively pursue 
emission controls since the 1993 SIP submission.  These projects include: 
 
1.3.1 Blast Furnace/Dross Plant Improvements 
 
 Teflon membrane bags were installed in all of # 5 baghouse to reduce pressure drop 

failures and improve filtering performance. 
 A separate baghouse (baghouse #6) was installed to ventilate the Dross plant 

production area. 
 Replacement siding/roofing was improved on the Dross Plant building. 
 On two of the furnaces automated tuyere air controls were installed.  These controls 

help the furnace to operate more cleanly and with fewer process upsets. 
 Ductwork was constructed to ventilate a portion of the Blast Furnace roof area. 
 Areas of blast furnace and dross plant siding and roofing have been repaired and 

replaced. 
 Additional ventilation was installed over the feed transfer points on the furnaces.   
 Passive filters were also installed in previously open vents above the furnace. 
 A dross wetting screw was installed to reduce fugitives from drossing operations. 
 
1.3.2 Sinter Plant Projects 
 
 Modifications were made to the updraft fans in the sinter plant to draw air from inside 

the building rather than outside the building. 
 Ventilation was added to other transfer points in the feed system. 
 The cooler baghouse was segregated into two compartments to facilitate maintenance. 
 The fans on # 3 baghouse were replaced to allow for future increase in sinter plant 

ventilation needs. 
 The bags in # 3 baghouse were replaced with all Teflon membrane bags to reduce 

pressure drop and improve filtering performance. 
 The cell structure in # 3 baghouse was reinforced in anticipation of greater pressure 

differential due to increased ventilation needs in the future. 
 
1.3.3 Other Emission Reduction Projects 
 
 Additional asphalt pavement was placed in the plant to reduce fugitive road dust 

emissions. 
 Rotary valves were installed in # 5 baghouse cells to improve performance. 
 A high efficiency dry street sweeper was purchased to sweep streets/roadways during 

freezing conditions. 
 The old main chimney was replaced with a new one with greater capacity and height. 
 Additional bottom dump railcars were purchased and put into service to reduce 

handling of materials. 
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 A truck tire wash station was installed to reduce the amount of dust tracked off on 
truck tires. 
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2.0 Description of Nonattainment Area 
 
2.1 EPA Description 
 
EPA designated the geographic area inside the city limits of Herculaneum, Missouri, as 
nonattainment for lead in 56 Federal Register 6694, November 6, 1991, effective January 
6, 1992.  This designation was based on ambient monitoring data that indicated violations 
of the lead NAAQS.  Air monitoring has shown that lead concentrations have been 
decreasing over time as a result of Doe Run’s emission control efforts to date.  The actual 
geography that continues to show exceedences of the NAAQS has been significantly 
reduced.  Figure 2 shows the locations of the ambient monitors, and the number of 
calendar quarters that each has shown attainment of the NAAQS. 
 
2.2 Location and Topography 
 
Herculaneum is located on the west bank of the Mississippi River about thirty miles south 
of St. Louis.  Figure 1 is a map showing the location of Herculaneum, Missouri.  Joachim 
Creek empties into the Mississippi at the south end of the plant.  The plant is located east 
and south of the town; however, residential homes are located within about four hundred 
yards of the plant.  According to the 1990 census Herculaneum has a population of 2,365.  
The terrain generally rises to the west away from the river, and a river bluff is located on 
the north side of the plant.  Figure 2 is a composite topographic map showing the local 
topography.  This figure also shows the location of the plant, local buildings, and the 
locations of the ambient air monitoring stations.  Figure 3 is a composite aerial photo 
showing the same information. 
 
2.3 Meteorology 
 
2.3.1 Wind 
 
During daylight hours wind speeds can vary considerably up to 4.0 meters per second and 
greater.  Nighttime winds are generally light and variable, up to 2.5 meters per second or 
greater.  During Northwestern weather front events, winds can achieve significant speeds, 
up to 8.0 meters per second from the northwest. 
 
Topographical influences to wind speed and direction are likely.  The tall bluffs just north 
of the plant likely affect winds from the south and east.  The rising terrain to the west of 
the plant likely affects winds from the east. 
 
 
 



6  
 

FIGURE 1: Location of Herculaneum, Missouri 
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FIGURE 2: Composite Topographic Map 

 
Key Monitoring Site Consecutive Quarters of Key Monitoring Site Consecutive Quarters of 

  Attainment  Attainment 

1 Dunklin (S) 0 5 Ursaline 35 

2 Dunklin (H) 14 6 Bluff 15 
3 Golf 33 7 Sherman 25 
4 North 35 8 Broad Street 0 
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FIGURE 3: Composite Aerial Photo 
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2.3.2 Precipitation and Temperature 
 
Herculaneum, Missouri, averages about 37.5 inches of precipitation per year, mostly as 
rain.  Snow falls occasionally during the winter months.  Temperatures in Herculaneum 
range from average lows of 20 degrees Fahrenheit in January to average highs of 89 
degrees Fahrenheit in August. 
 
2.4 Summary of Air Quality Data 
 
Doe Run operates seven ambient air monitors in the nonattainment area and Missouri 
Department of Natural Resources (MDNR) operates one.  Monitor locations are given in 
Figures 2 and 3. 
 
The monitors take 24-hour samples on a schedule of at least every six days.  Some 
monitoring has been conducted on a more frequent basis.  The daily lead values collected 
in each calendar quarter are then averaged to generate the reported quarterly averages.  
Historic lead values are presented in Table 1. 
 
The data shows that air quality has generally improved over the years as a result of 
emission control efforts.  This trend is most evident at the more distant monitoring 
stations.  The six historical monitoring stations have shown attainment of the lead 
NAAQS for 13 consecutive quarters.  Possibly, 14 quarters exist, except for the 14th 
quarter, where Doe Run collected more samples at the Dunklin site than the co-located 
state operated monitor.  In this quarter Doe Run’s monitor continued to show attainment, 
but the state operated monitor shows a violation of the NAAQS.  Regarding the Broad 
Street monitor, this same downward trend is not evident.  The standard has regularly been 
violated at the Broad Street location.  This is significant because this is the monitor that 
typically indicates the highest ambient concentrations. 
 
Daily monitoring data was used for dispersion model validation. 
 

TABLE 1 
 

LEAD AMBIENT AIR QUALITY DATA – VICINITY OF HERCULANEUM SMELTER 
CALENDAR QUARTERLY VALUES 

in micrograms of lead per cubic meter of air (μg/m3) 
 

DATE Dunklin (S) Dunklin (H) Golf North Ursuline Bluff Sherman Broad St. 

1982    

1st    
2nd    
3rd 0.8 1.8 0.3 0.3 0.7 0.6
4th  3.8 0.7 0.1 2.6 1.3

1983    
1st  1.1 0.4 0.5 0.3 1.4 0.7
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2nd  1.9 0.3 0.4 0.6 1.9 1.0
3rd  1.6 0.5 0.7 0.6 1.6 1.3
4th  4.3 0.4 1.3 0.3 6.7 2.6

1984    
1st  1.0 0.5 0.7 0.4 0.7 0.7
2nd  0.1 0.2 0.1 0.1 0.2 0.1
3rd  0.6 0.2 0.2 0.2 0.2 0.1   
4th  1.3 0.3 1.1 0.4 2.4 1.6   

1985      
1st 0.1 0.5 0.3 0.3 0.6 0.8 0.5   
2nd  1.9 0.4 0.6 0.3 2.5 1.3
3rd 2.4 4.3 0.4 1.6 0.2 4.1 4.6
4th 1.6 1.8 0.4 0.5 0.7 0.9 0.8

1986    
1st 1.9 2.4 0.5 0.7 0.3 5.7 2.2
2nd 1.6 1.5 0.4 0.5 0.6 1.1 1.3
3rd 1.0 1.7 0.6 0.6 2.9 0.9
4th 3.3 3.5 0.4 1.8 0.4 1.2 1.1

1987    
1st 1.0 1.1 1.5 0.9 0.9 2.4 0.9
2nd 2.0 2.7 0.4 0.7 0.6 2.9 0.9
3rd 1.5 1.9 0.5 0.6 0.4 2.0 1.6
4th 0.8 1.9 0.7 0.6 0.4 3.5 1.7

1988    
1st 2.5 3.7 0.5 0.5 1.4 7.4 8.6
2nd 1.8 1.4 0.2 0.6 0.4 3.5 0.3
3rd 1.4 1.5 0.3 0.4 0.3 0.9 0.8
4th 1.2 1.5 0.4 0.3 0.7 2.2 0.9

1989    
1st 1.5 1.2 0.6 0.7 0.8 2.1 1.6
2nd 1.4 1.6 0.5 0.7 0.7 2.3 1.8
3rd 0.6 1.1 0.4 0.4 0.4 1.5 0.9
4th 1.6 1.3 0.8 0.9 0.4 1.9 1.2

1990    
1st 0.9 0.9 0.4 0.4 0.3 2.2 0.7
2nd 2.0 1.6 0.2 0.4 0.3 0.8 0.8
3rd 1.6 1.2 0.2 0.5 0.3 1.1 0.9
4th 2.2 1.9 0.3 0.5 0.3 2.3 1.4

1991    
1st 1.9 1.4 0.4 0.5 0.4 1.3 0.8
2nd 0.8 0.7 0.2 0.3 0.1 0.4 0.5
3rd 1.8 1.4 0.1 0.4 0.1 1.2 1.1
4th 2.3 1.7 0.2 0.5 0.1 0.8 1.4

1992    
1st 0.7 0.7 0.2 0.2 0.2 1.9 1.4
2nd 1.0 1.3 0.2 0.3 0.2 1.0 0.3
3rd 1.3 2.0 0.1 0.6 0.2 1.0 0.6
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4th 2.2 2.5 0.2 0.3 0.2 1.3 0.9 5.5

1993    
1st 0.3 0.3 0.3 0.1 0.3 0.6 0.3 3.7
2nd 1.8 1.7 0.2 0.3 0.2 1.3 0.6 5.5
3rd 0.7 0.6 0.1 0.2 0.1 0.8 0.4 2.1
4th 0.8 0.6 0.1 0.2 0.1 1.8 0.9 2.3

1994    
1st 0.5 0.4 0.3 0.2 0.2 0.8 0.6 3.5
2nd 0.6 0.7 0.3 0.2 0.1 2.1 0.5 3.7
3rd 1.8 1.3 0.1 0.3 0.1 0.9 0.6 3.9
4th 2.1 1.4 0.2 0.3 0.1 1.1 0.9 3.1

1995    
1st 0.7 0.6 0.5 0.2 0.2 1.5 0.8 6.5
2nd 1.0 0.7 0.1 0.2 0.1 1.0 0.4 2.5
3rd 1.4 1.2 0.3 0.3 0.2 1.0 1.2 4.1
4th 1.9 1.7 0.4 0.8 0.1 1.6 1.3 6.3

1996     
1st 2.3 1.9 0.3 0.4 0.1 1.4 0.8 2.3
2nd 1.6 1.2 0.5 0.1 0.2 2.4 0.8 5.7
3rd 0.8 0.6 0.1 0.2 0.3 0.7 0.5 4.0
4th 1.7 1.8 0.1 0.5 0.3 1.4 0.9 1.6

1997    
1st 0.8 0.7 0.1 0.1 0.3 1.4 0.5 4.0
2nd 1.4 1.3 0.3 0.2 0.2 0.5 0.4 6.8
3rd 1.3 1.1 0.1 0.1 0.2 0.8 0.5 1.6
4th 1.5 1.3 0.5 0.6 0.1 1.3 0.8 8.5

1998    
1st 1.3 1.1 0.2 0.2 0.2 1.2 0.4 11.6
2nd 1.5 1.4 0.2 0.3 0.1 0.6 0.5 4.1
3rd 0.9 0.8 0.1 0.3 0.1 1.1 0.6 3.9
4th 1.3 1.4 0.4 0.3 0.2 1.1 0.6 5.4

1999     
1st 1.2 1.3 0.3 0.2 0.2 0.5 0.9 6.8
2nd 0.7 1.4 0.1 0.1 0.1 0.5 0.3 4.1
3rd 0.7 0.4 0.2 0.2 0.1 0.5 0.3 2.9
4th 1.2 1.0 0.2 0.2 0.1 1.2 0.9 4.2

2000    
1st 1.7 1.2 0.3 0.2 0.1 0.9 0.7 4.3
2nd 2.0 1.4 0.3 0.2 0.2 1.2 0.7 4.9
3rd    
4th    

 
 
This data is also presented in graphical form in Figures 4 and 5 below. 
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FIGURE 4: 

 
 

FIGURE 5: 
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3.0 Development of Predictive and Culpability Models 
 
3.1 Modeling Introduction 
 
Previous Herculaneum SIP revisions have relied solely on the use of predictive dispersion 
models.  These models were used to develop the previous SIP control strategies.  As it 
turned out, the strategies reduced ambient lead concentrations significantly, but the 
standard was not achieved.  This is in part due to inadequate model performance. 
 
To avoid this pitfall during the early planning stages of this SIP revision, both EPA and 
the Air Pollution Control Program (APCP) staff researched the feasibility of using a 
receptor model to improve dispersion model performance.  In addition, a much more 
detailed inventory and local meteorological data were developed to further improve the 
performance of the dispersion model. 
 
The dispersion model (ISCST3) and the receptor model (CMB7) function in two 
completely different ways.  The dispersion model estimates the combined ambient impact 
of sources by simulating Gaussian dispersion of emission plumes.  Emission rates, wind 
speed and direction, atmospheric mixing heights, terrain, plume rise from stack emission, 
initial dispersion characteristics of fugitive sources, and particle size and density are all 
factors that the model considers when estimating ambient impacts.  In contrast, the 
receptor model is a “best fit” statistical model that provides a set of “most probable” 
source contributions.  It does this by comparing the characteristics (in this case elemental 
concentrations) of emission sources with those found in the ambient environment. 
 
The participants in this study are confident in the results of the modeling study.  
However, both models do have limitations.  For the dispersion model, there are two areas 
of relative weakness.  It was very difficult to determine source characterizations, 
especially emission rates for fugitive sources, particle size and density, initial sigma 
values for volume sources, and the fact that the model is a steady state model.  Steady 
state models do not consider calm or light wind conditions as well as puff type models.  
For the receptor model the weakness arises from the fact that there is a great deal of 
similarity in chemistry between sources, and so much material in the plant is recycled 
that it is difficult to resolve certain sources.  Also, some of the elements have very low 
concentrations that approached the analytical detection limits which may contribute to 
uncertainties in the estimates of individual source contributions. 
 
Initially, Doe Run conducted a receptor modeling feasibility study which concluded that 
there were enough differences in the sources that the receptor model would be feasible.  
Both EPA and APCP concluded that this tool would be brought to bear for this study.  
Doe Run developed a modeling protocol (Dispersion Modeling and Reconciliation 
Protocol, TRC Environmental, October 19, 1998).  The protocol outlined a process by 
which both models would be reconciled.  The receptor model would be used to improve 
the inputs to the dispersion model.  This would increase the measure of confidence that 
the models were performing well and, therefore, better predict the effectiveness of 
imposed emission controls. 
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Results of the dispersion model were compared to daily and quarterly monitoring values.  
Several changes to the inputs of the dispersion model were made.  These changes were 
supported in some cases by ambient monitoring comparisons and in some cases by the 
receptor modeling.  Examples of input improvements include revising particle sizes and 
densities and the initial dispersion characteristics of fugitive sources.  This process was 
conducted with a great deal of cooperation between Doe Run’s modeling contractor and 
agency reviewers.  In many cases the agencies conducted model sensitivity runs and 
evaluated model improvements. 
 
The receptor and dispersion models showed a great deal of agreement, particularly about 
what sources were the primary contributors and, therefore, worthy of consideration of 
control.  After several reconciliation attempts it was determined that the two models 
would not reconcile in a quantifiable way.  The dispersion model, however, was 
performing well.  It was decided that the attainment demonstration would be based on the 
results of the dispersion model.  This baseline dispersion model is often referred to as the 
actual value modeling. 
 
Emission controls strategies were briefly evaluated in the model.  Emission sources in the 
design value modeling were changed to reflect the various control projects.  The 
attainment demonstration is the result of this effort. 
 
3.2 Chemical Mass Balance (CMB) Modeling 
 
3.2.1 Overview 
 
A CMB receptor modeling approach for apportioning ambient lead concentrations was 
evaluated for its ability to resolve and quantify source contributions.  This method is 
based on direct measurement of the chemical composition of ambient total suspended 
particulate mass in an area of interest.  The relative apportionment of these chemical 
species between potential sources is based on a statistical comparison of a chemical 
profile or “fingerprint” of each source with the chemical profile of an ambient particulate 
sample. 
 
With this “fingerprinting” approach, impacts are based on retrospective measurements of 
samples selected from a specific period of potential impact.  Results represented the most 
probable quantitative source impacts for each specific sample selected.  Source profiles 
were developed for all the major emission sources.  The sources for which profiles were 
developed represent approximately 99% of the emission inventory. 
 
Cooper Environmental Services conducted the CMB study (Source Apportionment of 
Herculaneum Ambient Lead Concentrations by Chemical Mass Balance Receptor 
Modeling, Cooper Environmental Services, August 25, 2000).  This report provides a 
much more detailed presentation of this effort. 
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3.2.2 Application 
 
A CMB model receptor model (EPA version 7.0) was used to provide the most probable 
source contribution estimates (SCEs) for major source categories as defined by common 
chemistry of a source’s particulate emissions.  This modeling was performed in a manner 
consistent with EPA’s Protocol for Applying and Validating the CMB Model (EPA, 
1987).  The primary objective of the CMB model application in Herculaneum was to 
provide the most accurate SCEs to ambient measured lead concentrations.  A secondary 
objective was to use these SCEs and the measured lead concentrations to evaluate the 
performance of the dispersion model and to improve its application to the Herculaneum 
airshed.  In this way, control strategies and future ambient lead concentrations would be 
based on the most reliable application of the dispersion model to this airshed. 
 
An effort was made to reconcile the receptor modeling with the dispersion modeling.  
Details of this study were outlined in the reconciliation report prepared by Cooper 
Environmental (Reconciliation and Verification of ISCST Dispersion Model Lead 
Apportionment for Herculaneum, Missouri, Cooper Environmental Services, August 9, 
2000) 
 
3.2.3 Observations 
 
It was clear from species analysis of the ambient filters that there were clear differences 
in the relative ambient chemistry at the different monitoring sites.  One of the most 
significant differences is associated with percent copper and copper to zinc ratios.  
Copper represents only 3.4 % of the explained lead mass at the Broad Street site but 
almost 27% of the lead measured at the Bluffs site.  In addition, the average copper 
concentration for the Bluffs selected samples is greater than that for the Broad Street 
selected samples.  The zinc to copper ratio at the Broad Street site is 4.7, 3.1 at the High 
School, and 0.5 at the Bluffs.  The concentration of cadmium at the High School and 
Bluffs is about ten fold lower than at the Broad Street monitor, but the ratio to lead is 
only slightly lower than at the Broad Street monitor. 
 
Data from three of the seven ambient monitoring sites were used for this modeling study.  
The three sites that were included were Broad Street, High School, and Bluff.  The Broad 
Street monitor is the monitor that typically measures the highest ambient lead 
concentrations.  Filter samples from these sites during relatively high impact days were 
selected for inclusion into the receptor study.  The Broad Street modeled days accounted 
for 55% of the lead measured during the CMB study period and included 17 of the 19 
highest measured lead concentration days. 
 
Two different modelers modeled each ambient sample data set independently.  The final 
selected model results met almost all of the model applicability criteria.  The model 
statistics were all within the EPA recommended range of 0.8 to 1.0 for R square and 0 to 
4 for Chi square.  The average number of degrees of freedom at the Broad Street site was 
15, which is threefold greater than the EPA recommended minimum of 5.  The average 
percent lead mass explained at the Broad Street monitor was 103%.  This CMB 
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application met the implicit model assumptions and applicability criteria.  Evaluating 
their consistency with the dispersion model results, ambient chemistry, variability of 
ambient chemistry and meteorology provided additional validation for these results. 
 
3.2.4 Results 
 
The blast furnace source was determined to be the largest source of lead at the Broad 
Street monitor where it was responsible for 59% of the lead measured during the CMB 
study period.  The refinery was responsible for 20% of the measured lead, while the 
sinter and dross plants were responsible for 9% and 7%, respectively. 
 
The refinery was responsible for 37% of the lead measured at the High School monitor.  
The blast furnace was responsible for 30%, the dross plant 14%, road dust 9%, the trestle 
8%, and the sinter plant 3%.  These results were generally consistent with the ambient 
chemistry and meteorology.  However, because of unusually high sodium and calcium 
concentrations on some of the filters, the road dust impacts at the High School on days 
with lower lead concentrations may be biased. 
 
The blast furnace source was the largest source category at the Bluffs monitor, 
contributing 42% of the lead measured during the study period.  The dross plant was 
responsible for 36% of the measured lead while the refinery contributed 8%, road dust 
6% and lead concentrate 5%.  A previously unknown source of copper influenced the 
modeling to some degree.  This source may be associated with the dry dross storage area 
and suspended dust from the handling of this material.  The influence was most 
significant on days with low lead concentrations and is not expected to have a large 
impact on the results at this monitor.  However, it is likely that the reported average dross 
impacts at this site are biased high while the blast furnace impacts are likely biased low. 
 
The receptor and dispersion model reconciliation showed good agreement between the 
Broad Street CMB apportioned impacts from the blast furnace and refinery source 
groups.  However, there were significant differences in the predicted impacts from the 
dross and sinter plants.  The CMB model predicted an average sinter plant lead impact of 
1.2 ±0.7 μg/m3 (7.9%) while the dispersion model predicted an impact of only 0.2 ±0.1 
μg/m3 (1.3%) for the model reconciliation period.  In the case of the dross plant the CMB 
average SCE was 1.1 ±0.4 μg/m3 (7.2%) and the dispersion model predicted impact was 
3.0 ±0.9 μg/m3 (13.2%). 
 
3.3 Dispersion Modeling 
 
The development of a control strategy for lead emissions requires the use of a predictive 
dispersion model.  Emission rates and characteristics and meteorological data are used by 
the model to estimate ambient air concentrations. 
 
The development of the dispersion model required several tasks including the 
development of an emission inventory (Doe Run Lead Emission Inventory Herculaneum 
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Smelter Herculaneum, Missouri, TRC Environmental, June 20, 2000), and a 
meteorological database. 
 
3.3.1 Model Input Development 
 
3.3.1.1 Model Selection 
 
In support of the revision of the lead SIP for the Herculaneum nonattainment area, a 
dispersion modeling methodology was developed to predict ambient lead concentrations.  
The dispersion model chosen was the EPA Gaussian plume model, ISCST3 (version 
99155), which is EPA’s primary model for point and volume sources in a relatively flat 
terrain.  This model can account for building downwash, urban or rural dispersion, flat or 
elevated terrain, and averaging periods form one hour to one year. 
 
A modeling protocol (Dispersion Modeling and Reconciliation Protocol, TRC 
Environmental October 19, 1998) was developed that incorporated results from receptor 
modeling and included model reconciliation goals.  Although these quantitative goals 
were not met, the results showed good general agreement. 
 
3.3.1.2 Meteorological Data 
 
A meteorological database, suitable for use in the ISCST3 Dispersion Model, was 
compiled by collecting surface wind, stability, and temperature data at a local 
meteorological station.  This station was constructed at the direction of MDNR and EPA 
solely for gathering meteorological data to be used for the development of this SIP.  The 
station is located on Doe Run’s property just to the northeast of the major operations in 
the plant.  In addition, contemporaneous mixing heights were calculated from upper air 
data collected at the Lincoln, Illinois, station.  This data was prepared for the modeling 
study, which was from October 1998 through April 1999. 
 
3.3.1.3 Emission Inventory 
 
A considerable effort was made to develop a quality emission inventory.  The 
development of this inventory is documented in the emission inventory report (Doe Run 
Lead Emission Inventory Herculaneum Smelter Herculaneum, Missouri, TRC 
Environmental, June 20, 2000).  An emission inventory protocol (Protocol: Facility 
Emission Inventory & Measurement Program Herculaneum Smelter Herculaneum, 
Missouri, TRC Environmental, May 28, 1998) was developed and followed in the 
development of this inventory.  As defined in this protocol, the overall purpose of the 
emission inventory was to quantify the relationship between lead emissions from 
particular sources and the activities that produce those emissions.  This was accomplished 
by completing source measurements made in the field, while collecting concurrent 
documentation of process parameters and variables thought to affect the emission rates.   
 
The following series of emission test reports detail this effort: 
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 Determination of Lead Emissions from the #3 Kettle Heater Exhaust, Aeromet 
Engineering, Inc., March 1999. 

 Determination of Lead Emissions from the #4 Kettle Heater Exhaust, Aeromet 
Engineering, Inc., April 1999. 

 Determination of Lead Emissions from the Aerovent Fan Exhaust, Aeromet 
Engineering, Inc., April 1999. 

 Determination of Metals Emissions from the Main Stack Exhaust, All Processes, 
Aeromet Engineering, Inc., May 1999 

 Determination of Metals Emissions from the Main Stack Exhaust, Blast Furnace 
Only, Aeromet Engineering, Inc., May 1999 

 Characterization of Blast Furnace Charging Shuttle Feeder Vent Emissions at the 
Doe Run Company’s Primary Lead Division Facility Herculaneum, Missouri, 
Advance Environmental Associates, L.L.C., July 1999 

 Results of Test Program for Characterizing Fugitive Particulate Matter and Lead 
Emissions from Railcar Unloading Operations at the #1 Trestle Building, Advance 
Environmental Associates, L.L.C., July 1999 

 Report on Refinery Roof Monitor Emissions Testing at the Doe Run Company’s 
Primary Lead Division Facility Herculaneum, Missouri, Advance Environmental 
Associates, L.L.C., September 1999 

 
Using these emission to activity relationships emission factors were developed.  Through 
these emission factor relationships it was possible to quantify lead emission rates from 
each source in the facility for each hour of operation.  In some cases, where field 
measurements were not feasible or where emissions were thought to be less significant, 
the emission inventory relied on published emission factors.  There were also occasions 
that the protocol was not strictly followed.  In these cases technical decisions were 
weighed in the field, and EPA and APCP staff present were consulted. 
 
There were essentially five basic steps used to develop this inventory.  First all sources 
were identified through review of previous lead studies and a thorough on-site 
examination of the facility.  For each source identified, an activity was identified that was 
thought to relate directly with emissions.  During the study period, Doe Run collected and 
organized a set of detailed process logs that could be used to document particular 
activities in the plant.  In most cases this information was recorded on shift logs.  An on-
site measurement campaign was performed during the six-month study period.  During 
these campaigns, point source and fugitive sampling was conducted for the selected 
sources and the critical source parameters were measured.  Laboratory analyses of all 
source samples were performed by an independent laboratory.  The final step was the 
computation of emissions on an hourly, daily, and monthly basis.  This information was 
compiled in spreadsheet form and put in tables for use in the modeling effort. 
 
This hour-by-hour inventory of lead emission rates for all of the lead sources at the 
Herculaneum facility was used to provide input to the ISCST3 model.  These rates were 
estimated using predictive equations developed from the actual measurement of sources 
at the Herculaneum facility. 
 



19  
 

3.3.1.4 Actual Value Modeling  
 
Actual value modeling was conducted covering the study period.  This modeling used the 
hour-by-hour emission inventory, the local meteorological database, and actual stack 
heights.  The results of initial actual value modeling were compared to actual daily 
measured values at the three monitoring stations used in the receptor modeling study 
(Broad Street, High School, and Bluff).  This required the use of flagpole heights at the 
model receptor locations to simulate the height of the probe inlets on the air monitors. 
 
Upon comparison several concerns were raised and there were many performance 
problems with the initial dispersion modeling runs.  The concentrations at the Broad 
Street monitor were underpredicted with the use of dry depletion algorithms.  Among 
these was the apparent sensitivity of particle size and density with estimated ambient 
concentrations.  Another issue examined at length was the initial dispersion 
characteristics of the fugitive volume sources.  Sensitivities included the use of different 
depths for the calculation of volumes used in the dry depletion parameters.  Additional 
sensitivities were conducted with receptors around the monitoring locations to help 
define concentration gradients near the sites.  The elevated terrain option was used for 
this modeling, and building downwash was accounted for using the BPIP software 
routine. 
 
During the modeling performance evaluation, comparisons with the quarterly averages 
for the study period, as well as daily and special CMB reconciliation period averages 
were evaluated.  This comparison led to conclusions about the impact of different sources 
on the overall lead concentration at each monitor.  The blast furnace fugitives were 
quickly identified as a major contributor to the overall lead concentration at each monitor.  
The contribution from the blast furnace was much higher in the ISCST3 modeling as 
compared to the CMB analysis.  This lead to the conclusion that more analysis would be 
required to evaluate the impacts of blast furnace fugitives.  A careful evaluation of the  
wind conditions on several reconciliation days showed that during low wind speeds 
(<5mph) the ISCST3 model was significantly overpredicting the contribution from blast 
furnace fugitives.  In addition, during higher wind speed conditions, the model was 
underpredicting as compared to the CMB.  Also, it was noted that during low wind speed 
conditions fewer fugitive emissions left the lower level of the blast furnace building, 
favoring emissions that occurred through the top of the building due to heat flux.  This 
observation precipitated the insertion of wind speed scalars for the blast furnace fugitive 
sources.  After several sets of sensitivity runs, one set of scalars was identified as the best 
in terms of model performance.  The scalars were used to reduce emissions during 
periods of low wind speed and increased them during high wind speeds  
 
The results of the actual value modeling were evaluated against performance with the 
monitoring sites and against the CMB predictions.  The CMB model did not reconcile 
with the dispersion model, but the performance of each modeling exercise added 
confidence to the results of the dispersion model.  The results of the dispersion model 
compare favorably with the monitored value.  In particular, the predicted concentrations 
at the Broad Street monitor have the best correlation.  On a day-to-day basis, the model 
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does well in determining days with very high and very low concentrations.  The 
uncertainties in the emission inventory, the meteorological measurements, and the model 
algorithms themselves cause the daily-predicted concentrations to vary from the 
measured values.  On a quarterly basis, however, the overall average concentration 
predicts well, and it has been determined that the model is a good tool to assess control 
strategy effectiveness. 
 
3.3.1.5 Design Value / Attainment Demonstration Modeling 
 
The emission rate equations developed in the Emission Inventory were used to develop a 
“Design Value” emission inventory.  This inventory represents maximum emission rates 
that reflect the highest production rates of each activity.  A design value modeling report 
was prepared by Shell Engineering that further details this effort (Design Value Modeling 
Report for the Doe Run Company – Smelting Division, Shell Engineering & Associates, 
Inc., September 11, 2000). 
 
Controls were then applied to these maximum emission rates to develop the control 
strategy inventory.  The attainment demonstration modeling used eight full quarters of 
meteorological data (April 1997 through March 1999).  This data was developed from the 
on-site met station. 
 
The receptor network was quite extensive with receptors placed at 50 meter spacing at the 
property boundary, 100 meter spacing to approximately 1000 meters, and 200 meter 
spacing from 2 kilometers out to 5 kilometers.  The 100-meter spacing portion of the 
network contains all the highest concentrations in the control strategy analysis.  The 
control strategy modeling utilized “Good Engineering Practice” (GEP) stack height for 
the main stack. 
 
Several sources in the actual value modeling will be physically removed or sealed as a 
result of the control strategy.  These sources include three Charge Belt Roof Vents, three 
dross Aerovents, three sections of roof monitor on the north side of the refinery building, 
three sections of roof monitor in the south side of the refinery building, and two refinery 
building Aerovents.  All of the individual blast furnace building fugitive sources were 
combined into one source to reflect the total enclosure of the blast furnace building.  
There were five other new sources added to the modeling to reflect other changes in plant 
layout and control equipment.  These sources included two new stacks that will service 
the three new baghouses.  One new baghouse will service the dross and blast furnace 
building fugitives, one will service the refinery building fugitives, and the last will be 
used to vent gases from the control of emissions directly from several of the kettle 
surfaces in the refinery.  The other two additional sources are the dross and refinery 
building fugitives.  In the control strategy modeling the building fugitives were modeled 
as the entire volume of the building because these fugitive could be emitted from any part 
of the building. 
 
To evaluate naturally occurring lead in the atmosphere, distant sources of lead, and 
sources of lead not directly accounted for in the emission inventory, a background 
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concentration was developed for the attainment demonstration.  This evaluation 
examined measured concentrations at three monitors (Ursuline, Bluff, and Broad Street) 
when wind directions from the on-site meteorological station were determined to have 
“no plant” impact.  The measured results on these types of days (47 days total) were 
averaged yielding a background estimate of 0.130 μg/m3. 
 
The attainment demonstration shows that the NAAQS for lead will be attained.  The 
maximum predicted concentration, including background, is 1.456 μg/m3.  In general, 
there are two areas of concentrations over 1.0 μg/m3, one near the Broad Street monitor 
and one along an area directly east of the plant. 
 
Based on the results of the modeling and review, it is concluded that the lead NAAQS 
will be attained.  Further details of the review of this modeling effort can be found in a 
September 15, 2000, memo (Doe Run – Herculaneum State Implementation Plan 
Dispersion Modeling Review, From Jeff Bennett, P.E. To John Rustige, P.E., September 
15, 2000) and a November 22, 2000, memo (Doe Run Herculaneum State 
Implementation Plan Dispersion Modeling Revisions, From Jeff Bennett, P.E. To John 
Rustige, P.E., November 22, 2000) outlining the technical review of the modeling. 
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4.0 Control Strategy / Reasonable Further Progress 
 
Appropriate capture and control efficiencies were applied to each emission source in the 
attainment demonstration modeling.  This section is intended to provide a summary of the 
selected controls projects and their construction deadlines.  Table 2 shows the individual 
source controls outlining the associated capture/control efficiency of each lead emission 
source. 
 

Table 2 
Summary of Attainment Demonstration Modeling and Control Efficiencies 

Source / # Throughput 
(Tons per Hour) 

Capture/ 
Control 

Efficiency 

Time 
Restriction 

Unloading / 10001A,B,D 100 N/A 6 AM-6 PM 
Fume Unloading / 10001C 1.67* N/A 2 PM-4 PM 
Sinter Trestle / 20001T 12.4 N/A N/A 
Sinter Storage / 20001S 12.4 N/A N/A 
Sinter Unloading / 20002 8.57 N/A N/A 
Sinter Unloading / 20003 8.57 N/A N/A 
Fume Loading / 20004 0.139* N/A N/A 
Sinter Mix Room Conc./ 20005 191 N/A N/A 
Sinter Mix Room Fume/ 20005 3.5 N/A N/A 
Sinter Mix Room Sinter/ 20005 12.4 N/A N/A 
Main Stack 491 N/A N/A 
Blast Furnace Fug / 30002 116 99.8% N/A 
#5 Baghouse Vents / 30011-13 116 N/A N/A 
Dross Fugitives / 40001 52.5 99.8% N/A 
#7 Baghouse / 40001A 116 / 52.5 99.5% N/A 
Dross Heat Stacks / 40004-5 52.5 N/A N/A 
Refinery Fugitives 37 98.6% N/A 
#9 Baghouse / 50001A 37 99.5% N/A 
#8 Baghouse / 50001B 37 99.5% N/A 
Refinery Heat Stacks / 50011-18 37 N/A N/A 
Strip Mill Heat Stacks / 60001-2 4.2 N/A N/A 
Strip Mill Baghouse / 60003 4.2 N/A N/A 
Low Alpha Baghouse / 60004 0.04 N/A N/A 
Strip Mill Vents / 60005-8 4.2 N/A N/A 
Road A 18 Wheel / 70020-27 9.99 VMT 50% N/A 
Road A Automobile / 70020-27 1.19 VMT 50% N/A 
Road A Front End / 70020-27 1.79 VMT 50% N/A 
Road B1 Automobile / 70040-55 1.29 VMT 50% N/A 
Road B1 MOXY / 70040-55 30.70 VMT 50% N/A 
Road B2 Automobile / 70060-64 0.39 VMT 50% N/A 
Road B2 MOXY / 70060-64 0.26 VMT 50% N/A 
Road C MOXY / 70070-79 2.96 VMT 50% N/A 
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Road D Automobile / 70080-85 3.42 VMT 50% N/A 
Road D Front End / 70080-85 2.30 VMT 50% N/A 
 
The selected control strategy is comprised of many individual projects.  Each project has 
several phases including: 
 Engineering – this includes preliminary design, selection of engineering contractors, 

contracts, basic engineering, plan preparation, and detailed engineering; 
 Procurement – this includes receiving expenditure appropriations, requests for 

quotations, selection of quotations, contracts, fabrication, and delivery; and 
 Construction, Permitting, Shakedown – this includes requests for quotations, selection 

of contractors, contracts, local permits, site preparation, equipment construction, 
completion of mechanical, completion of electrical, completion of insulation and 
painting, start-up and testing, normal operations, and complete shakedown. 

 
Several of the control strategies must be staged in a certain progression for various 
reasons.  For instance, buildings cannot be enclosed prior to adequate ventilation because 
of worker health concerns.  While every attempt will be made to work simultaneously on 
these projects, some staggering will be necessary.  Other timing considerations include 
equipment limitations, fabrication and delivery times, weather, permitting, and so on. 
 
At this time, the schedule for each emission control project is very aggressive and 
represents the best possible estimate for construction time on each project.  This schedule 
was developed taking into account the CAAA requirements as well as the practical 
considerations normally associated with similar construction projects. 
 
The result of all this planning is an ambitious schedule that provides for implementation 
of the control measures as expeditiously as practicable, and prior to the attainment date. 
 
4.1 Railcar Unloading 
 
Emissions from this source occur as material is dumped from the railcar through a grate 
into an enclosed hopper.  This activity occurs only during the day shift.  The attainment 
demonstration modeling was conducted to reflect unloading events occurring only during 
the 6:00 AM to 6:00 PM timeframe.  This source activity will, therefore, be limited to 
these hours of operation in the Consent Judgement. 
 
This hours-of-operation limitation will be required after July 31, 2001, to meet the timing 
of the first set of construction projects. 
 
4.2 Fume Unloading 
 
Baghouse fume is sometimes loaded and dumped at the railcar unloader.  This activity 
occurs about once per month.  This intermittent activity is difficult to characterize when 
modeling because these activities do not occur within a predictable schedule.  The 
attainment demonstration modeling characterized this activity using a 300 ton per quarter 
throughput.  This throughput was then scaled to an hourly emission rate occurring during 
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one hour per day.  Because a specific hour was modeled each day, this activity will be 
limited to occur only between the 2:00 PM to 4:00 PM timeframe.  Again, this limit will 
be included in the Consent Judgement. 
 
This hours-of-operation limitation will be required after July 31, 2001, to meet the timing 
of the first set of construction projects. 
 
4.3 Blast Furnace and Dross Plant Fugitives 
 
Blast Furnace fugitive emissions were found to be quite significant, both by the 
dispersion and receptor models.  This source includes the overall emissions from the 
building that escape uncontrolled.  These emissions are generated by activities in the blast 
furnace building. 
 
The building will be fully enclosed by a combination of siding, roofing, and doors.  This 
includes the enclosing of the charge belt roof vents.  It also includes removing or sealing 
the existing Aerovent fans from the roof.  This will contain the emissions from the 
interior activities. The individual feed floors on the furnace feed floor elevation will be 
isolated from one another. 
 
In addition, the CV-14 conveyor belt area is to be enclosed and ventilated with 
approximately 64,000 standard cubic feet per minute of air.  New ventilation will also be 
installed to service the dross area.  These ventilation gases, approximately 150,000 
standard cubic feet per minute, will be drawn from near the roof of the dross building.  
These ventilation gases will be routed to a new baghouse (Baghouse Number 7) for 
control.  The baghouse was credited with a 99.5% emission control efficiency.  For 
modeling purposes, however, emissions from this source were based on a 0.0005 grains 
per dry standard cubic foot emission rate.  Gases from Number 7 baghouse will be 
combined with gases from Number 9 baghouse and routed to a new 100 foot tall, 15 foot 
diameter stack. 
 
In addition to the enclosure and ventilation projects, the method of handling dross in the 
dross plant is being modified to minimize handling and process them in a more direct 
mode to the conveyor system. 
 
Controlling these fugitive emissions is estimated to cost $4,400,000 in capital expense. 
 
The Consent Judgement will include strict enclosure and ventilation requirements 
including a requirement that Doe Run demonstrate air in-draft at all of the building 
openings.  An initial compliance test will be required as well as continuing compliance 
by the methods set out in the Primary Lead MACT.  The Consent Judgement also has 
baghouse performance standards, ventilation recordkeeping, and baghouse failure alarm 
requirements.  The combination of all these efforts results in an estimation that 99.3 % of 
the fugitive emissions will be controlled. 
 
This project is scheduled to be completed by July 31, 2002. 
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4.4 Refinery Department Projects 
 
Refinery fugitive emissions were also found to be quite significant emission sources.  The 
receptor model, in particular, indicated that this source was a primary contributor 
especially to the area north of the plant.  This source includes the overall emissions from 
the refinery building that escape uncontrolled.  These emissions are generated by all of 
the activities that occur in the refinery building. 
 
The refinery department control projects will consist of the following changes: 
approximately 30,000 standard cubic feet per minute of kettle ventilation will be added to 
kettles number 9 through 11; the building siding will be repaired and improved, and the 
roof monitor will be removed or enclosed; the two Aerovents at the south end of the 
building will be removed and sealed; and in addition to the new kettle ventilation, 
approximately 250,000 standard cubic feet of air in new ventilation will be provided in 
the refinery building roof area. 
 
These ventilation gases will be routed to baghouses for control.  The kettle ventilation 
gases will be serviced by baghouse Number 8.  These gases will be routed to a new 100 
foot tall, 2.62 meter diameter stack.  The Refinery Building ventilation gases will be 
routed to Number 9 baghouse.  These gases will be combined with gases from Number 7 
baghouse and routed to the new 100 foot tall, 15 foot diameter stack.  Both baghouses 
have been credited with 99.5% control.  For modeling purposes emission rates from these 
stacks was based on a 0.0005 grains per dry standard cubic foot emission rate. 
 
In addition to the enclosure and ventilation projects, the method of handling refinery 
drosses is to be modified to minimize handling and process them in a more direct mode to 
the conveyor system. 
 
Controlling these refinery fugitive emissions is estimated to cost $4,180,000 in capital 
expense. 
 
The Consent Judgement will include strict enclosure and ventilation requirements 
including a requirement that Doe Run demonstrate air in-draft at all of the building 
openings.  An initial compliance test will be required as well as continuing compliance 
by the methods set out in the Primary Lead MACT.  The Consent Judgement also has 
baghouse performance standards, ventilation recordkeeping, and baghouse failure alarm 
requirements.  The combination of all these efforts results in an estimation that 99.3 % of 
the fugitive emissions will be controlled. 
 
This project is scheduled to be completed by July 31, 2001. 
 
4.5 Roads 
 
Emissions from these sources are created by vehicles on primary traffic routes causing 
dust on the road surface to become airborne.  Two measures will be taken to reduce these 
impacts. 
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First, the current road water system will be a required element in the Consent Judgement.  
And second, the Consent Judgement will specify a road-sweeping schedule for the 
vacuum sweeper.  This will include a requirement to vacuum road areas normally 
controlled by wetting during freezing conditions when sprinkling is not possible.  The 
combined control efficiency of these measures is 50%. 
 
The road controls will be required upon execution of the Consent Judgement, which is 
expected in December of 2000. 
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5.0 RACT Analysis 
 
The CAAA requires that implementation plans for non-attainment areas provided for all 
RACM including emissions reductions obtained through the adoption of RACT. 
 
EPA defines RACT as the lowest emission limitation that a particular source can meet by 
the application of control technology that is reasonably available considering 
technological and economic feasibility. 
 
The technology feasibility of applying an emission reduction method to a particular 
source considers the source's process and operating procedures, raw materials, and 
physical plant layout.  The process, operating procedures, and raw materials used by the 
source can affect the feasibility of carrying out process changes that reduce emissions and 
the selection of add-on emission control equipment.  The operation of and longevity of 
control equipment can be significantly influenced by the raw materials used and the 
process to which it is applied.  The feasibility of modifying processes or applying control 
equipment is also influenced by the physical layout of a particular plant.  The space 
available in which to carry out such changes may limit the choices of control.  
Furthermore, control measures that are not proven effective or reliable in a commercial 
application would not be considered reasonably available. 
 
Determinations of technological feasibility also consider adverse impacts on other 
resources.  If a control technology increases pollution of bodies of water, creates 
additional solid waste disposal, or exacerbates worker exposure problems; the technology 
may not be considered reasonably available. 
 
In general, economic feasibility considers the cost of reducing emissions and the 
difference in costs between the particular source for which RACT/RACM is being 
determined and other similar sources that have implemented emissions reductions.  In 
practice however, economic feasibility is closely tied to technological feasibility, in that, 
a control measure would not be considered technologically (nor economically) feasible if 
the control measure was not proven reliable in a commercial application, bearing 
commercial economic considerations.  In addition, if a control measure did not achieve a 
sufficient amount of emission reduction, technological (and economic) feasibility 
questions are not useful to pursue.  The use of a Cost Effectiveness comparison, where 
Cost Effectiveness simply divides annualized cost by emissions reduced, can be a useful 
tool in comparing control measures for a single given source.  Economic comparisons 
between sources and between commercial installations involve so many variables that 
any conclusions drawn from them are of informational quality at best. 
 
Determinations of RACT/RACM must also consider the attainment needs of the area.  
RACT/RACM does not require that all available measures be implemented, only that 
attainment of the NAAQS be demonstrated. 
 
In the previous SIP (1993) Doe Run prepared a RACT/RACM evaluation, and the plant 
has not changed significantly.  All RACT/RACM measures were implemented as part of 
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the previous SIP.  In addition, 40 CFR Part 63 Subpart TTT, the Federal Maximum 
Achievable Control Technology (MACT) standard for Primary Lead Smelters, now 
applies to this facility.  MACT standards typically require measures beyond that required 
for RACT. 
 
Table 3 summarizes the results of a current analysis of RACT/RACM: 
 

TABLE 3 
Doe Run Herculaneum 
RACT/RACM Analysis 

 
Description of Measure Explanation Used in 

Control 
Strategy 

Pave, vegetate or chemically stabilize 
access points where unpaved traffic 
surfaces adjoin paved roads 

All primary traffic routes inside the 
plant have been paved.  Unpaved areas 
are used only for material storage. 

Yes 

Require dust control plans for construction 
or land clearing projects 

Such sources have not been identified in 
the emission inventory or modeling 
study.  Nearly all of the land near the 
active areas of the plant has been 
cleared and much of it is paved. These 
types of sources are not addressed in the 
control strategy.  Doe Run will address 
these types of issues on a case-by-case 
basis after the SIP controls are 
implemented 

No 

Require haul trucks to be covered This measure is currently standard 
practice and will be incorporated in the 
work practice manual. 

Yes 

Provide for traffic rerouting around or 
rapid cleanup of temporary sources of dust 
on paved roads 

Currently Doe Run operates a vacuum 
sweeper that operates on an aggressive 
schedule.  This facilitates quick 
cleanups of spills of any lead-bearing 
dust on the paved areas in the plant.  
The work practice manual will address 
the issue of driving through spills. 

Yes 

Develop traffic reduction plans for 
unpaved roads 

All primary traffic routes inside the 
plant have been paved.  Unpaved areas 
are used only for material storage. 

Yes 

Develop traffic reduction plans for 
unpaved roads 

Areas in the plant that are currently not 
paved remain unpaved because they are 
not routinely used, and serve only as 
material storage areas. 

No 

Limit use of recreational vehicles on open 
land 

Recreational vehicles are not permitted 
in the Doe Run, Herculaneum plant 

Yes 
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Require improved material specifications 
for and reduction of usage of skid control 
sand or salt 

Use of these materials is very limited in 
the Doe Run, Herculaneum plant.  These 
materials do not contain appreciable 
amounts of lead and, therefore, its 
control is not applicable to the control 
strategy 

No 

Require curbing and pave or stabilize 
shoulders of paved roads 

All primary traffic routes inside the 
plant have been paved.  Shoulders of 
roads in the plant have not been 
identified as sources of lead-bearing 
dust. 

No 

Pave or chemically stabilize unpaved 
roads 

All primary traffic routes inside the 
plant have been paved. Unpaved areas 
are used only for material storage. 

Yes 

Pave or chemically stabilize unpaved 
parking areas 

All primary traffic routes inside the 
plant have been paved.  Parking areas 
are paved. 

Yes 

Require dust control measures for material 
storage piles 

Most of the lead-bearing storage piles 
are located inside buildings.  Covering 
outdoor storage piles is not feasible 
because of the size of these piles and 
because the modeling has shown the 
impacts from these sources to be 
relatively small. 

No 

Provide stormwater drainage to prevent 
water erosion onto paved roads 

Much of the paved areas feed a 
stormwater collection system to 
minimize erosion and treat the runoff.  
Erosion of lead-bearing material onto 
paved roads, and subsequent re-
entrainment of the dust has not been 
identified as a significant contributor of 
lead emissions in the plant. 

Yes 
 

Require revegetation, chemical 
stabilization, or other abatement of wind 
erodible soil 

The emission inventory and dispersion 
modeling do not show wind erosion 
events as significant contributors of lead 
emissions at the Doe Run, Herculaneum 
facility. 

No 

Rely upon the soil conservation 
requirements to reduce emissions from 
agricultural operations 

No agricultural operations involving soil 
disturbance occur at the Doe Run, 
Herculaneum plant. 

No 
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6.0 Contingency Measures 
 
Pursuant to Section 172 of the CAAA, a set of contingency measures has been prepared that 
could be implemented if required by a finding of the EPA Regional Administrator that a) the 
nonattainment area has failed to make RFP, b) there is a failure to implement a control strategy 
to attain the NAAQS by the statutory deadline, or c) monitoring shows that the nonattainment 
area has failed to attain the NAAQS by the statutory deadline. 
 
The modeling was revisited and reviewed to determine what contingency controls could be both 
effective and permanent.  Several contingency measures have been identified. 
 
The attainment date is August 14, 2002, so for the third calendar quarter of 2002, or in any 
quarter thereafter, an exceedance of the NAAQS is monitored, the contingency controls will be 
implemented.  Projects 1 through 5 will be implemented within 6 months.  Project 6 will be 
implemented within 9 months. 

Contingency Measures: 

1. Modify Cooler BH dilution air intake. 

2. Modify roof monitor in the Sinter Plant Mixing Room (SPMR) with passive filters. 

3. Enclose railcar fume loading station at # 5 Baghouse. 

 
4. Enclose North end of the railcar unloader. 
 
5. Enclose North end of # 1 trestle. 
 
6. Modify sinter machine inlet to # 3 Baghouse. 
 
In addition to these projects Doe Run has agreed to a production curtailment scheme.  If the area 
fails to attain the NAAQS standard after the above controls are installed, then a production 
curtailment scheme will be imposed.  The detailed provisions for this curtailment scheme is set 
out in the Consent Judgement.  Doe Run will be given three options.  The first option is to reduce 
non-main stack emissions by 20%.  The second option will be to limit production to 50,000 tons 
of refined lead produced.  And the third option involves controlling non-main stack emissions by 
something less than 20%, and limiting production.  This third option uses a formula to establish 
the new production limit given the amount of additional controls. 
 
Doe Run will complete all of the planning and engineering work for the contingency measures 
on or before July 1, 2002.  On or before July 1, 2002, Doe Run will also maintain current bids on 
the materials necessary to implement each of the contingency measures. 
 
If Doe Run identifies and demonstrates to APCP’s and EPA’s satisfaction alternative control 
measures that would achieve equal or greater air quality improvements than the contingency 
measures outlined above, Doe Run may substitute any such controls.  Changes to the 
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contingency measures will require a public hearing since this type of change would require a 
formal SIP revision. 
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7.0 Enforcement Documents 
 
There are three documents that make the SIP controls state enforceable.  These are the lead rule 
(10 CSR 10-6.120), the Consent Judgement, and the Work Practice Manual. 
 
The lead rule provides emission limits and references the Work Practice Manual, thereby making 
this document enforceable.  The public hearing for the amendment to the lead rule was held at 
the October 26, 2000 Missouri Air Conservation Commission meeting (October 26, 2000).  The 
adoption meeting is scheduled for December 7, 2000.  The order of rulemaking will then be 
published in the Missouri Register on February 15, 2001, and published in the Code of State 
Regulations on February 28, 2001.  Upon publication in the Code of State Regulations, the 
APCP plans to formally submit this to EPA under separate cover.  The effective date of the rule 
will then be on March 30, 2001. 
 
The Consent Judgement is a comprehensive document that will be entered into Jefferson County 
Court.  This document establishes the responsibilities of the parties, and addresses the following 
major topics: 1.) Emission control project schedules and associated performance criteria, 2.) 
Stack testing, 3.) Process throughput and hours-of-operation limitations, 4.) Recordkeeping 
requirements, 5.) Contingency measures, 6.) Stipulated penalties, and 7.) Dispute Resolution. 
 
The Work Practice Manual is meant to function as a guide to plant operators.  The manual 
explains how to minimize emissions by specifying the way certain plant functions are conducted. 
 
Upon approval of the SIP, these enforceable conditions will become elements of the SIP and 
federally enforceable. 
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7.1 10 CSR 10-6.120 Restriction of Emissions of Lead From Specific Lead Smelter-Refinery 
Installations. 
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Title 10 – DEPARTMENT OF 
NATURAL RESOURCES 

 
Division 10 – Air Conservation Commission 

 
Chapter 6 – Air Quality Standards, Definitions, Sampling and Reference Methods and Air 

Pollution Control Regulations for the Entire State of Missouri 
 
 
10 CSR 10-6.120 Restriction of Emissions of Lead From Specific Lead Smelter-Refinery 
Installations.  
 
PURPOSE: This rule establishes maximum allowable rates of emissions of lead from stacks in 
specific lead-smelter installations, except where New Source Performance Standards apply (as 
provided in 10 CSR 10-6.070).  It also provides for the operation and maintenance of equipment 
and procedures specific to controlling lead emissions to the ambient air, both from stacks and 
from the fugitive emissions that escape stack collection systems at these installations.  
 
(1)  General Provisions. 
 (A)  Application. This rule shall apply to existing installations in Missouri engaged in 

specific smelting and refining for the production of lead. 
 (B)  Operation and Maintenance of Lead Emissions Control Equipment and 

Procedures. The owner or operator of any specific lead smelter shall operate and 
maintain all lead emissions control equipment and perform all procedures as 
required by this rule. 

 (C)  Methods of Measurement of Lead Emissions.  
  1.  The method of determining the concentration of visible emissions from 

stack sources shall be as specified in 10 CSR 10-6.030(9).  
  2.  The method of measuring lead in stack gases shall be the sampling method 

as specified in 10 CSR 10-6.030(12).  
  3.  The method of quantifying the determination of compliance with the 

emission limitations from stacks in this rule shall be as follows: 
   A.  Three (3)-stack samplings shall be planned to be conducted for any 

one (1) stack within a twenty-four (24)-hour period in accordance 
with paragraph (1)(C)2. If this cannot be done due to weather, 
operating or other preventative conditions that develop during the 
twenty-four (24)-hour period, then the remaining samplings may 
be conducted in a reasonable time determined by the director 
following the twenty-four (24)-hour period; 

   B.  Each stack sample shall have a sampling time of at least one (1) 
hour; 

   C.  The process(es) producing the emissions to that stack being tested 
shall be operating at a minimum of ninety percent (90%) of 
capacity of the process(es) for the full duration of the samplings; 
and 
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   D.  The emission rate to be used for compliance determination shall be 
quantified by using the following formula: 

     Ec = T avg lbs per hour x 24 hours = lbs per 24 hours 
    Where: 
     Ec = 24-hour emission rate extrapolated from stack 

sampling results used for compliance determination; 
and 

     T avg = Summation of hourly emission rates of three (3) 
stack sampling results, divided by three (3) for the 
average hourly rate. 

  4.  The method of measuring lead in the ambient atmosphere shall be the 
reference method as specified in 10 CSR 10-6.040(4)(G).  

 (D)  Operational Malfunction.  
  1.  The owner or operator shall maintain a file which identifies the date and 

time of any significant malfunction of plant process operations or of 
emission control equipment which results in increased lead emissions. The 
file also shall contain a description of any corrective action taken, 
including the date and time. 10 CSR 10-6.050 Start-Up, Shutdown and 
Malfunction Conditions shall apply.  

  2.  All of these files relating to operational malfunction shall be retained for a 
minimum of two (2) years and, upon request, shall be made available to 
the director.  

 
(2)  Provisions Pertaining to Limitations of Lead Emissions from Specific Installations.  
 (A)  Doe Run Primary Lead Smelter-Refinery at Glover, Missouri.  
  1.  This installation shall limit lead emissions into the atmosphere to the 

allowable amount as shown in Table IA. 
 

Table IA 
 
  Emissions 
 Stack Names Limitation_______       
  (lbs per 24 hours) 
 Main 184.2 
 Ventilation  
  Baghouse 125.4 
 Blast Furnace 82.3 
 
  2.  Fugitive lead emissions from lead production processes. 
   A.  This installation shall limit production of lead from processes that 

emit lead to the ambient air to the allowable amount as shown in 
Table IB and Table IC. 

 
 Table IB 
 
 Process Name Throughput_______ 



36  
 

 (tons per calendar quarter) 
 Sinter Plant—Material across 
  Sinter Machine 202,000 
 Blast Furnace—Lead Bearing 
  Material 75,000 
 
 Table IC 
 
 Process Name Throughput_______ 
 (tons per day) 
 Sinter Plant—Material across 
  Sinter Machine 3120 
 
   B.  Record Keeping. The operator shall keep records of daily process 

throughput corresponding with the processes in Table IB in 
subparagraph (2)(A)2.A. These records shall be maintained on-site 
for at least three (3) years and made available upon request of the 
director. 

 (B)  Doe Run Primary Lead Smelter-Refinery in Herculaneum, Missouri. This 
installation shall limit lead emissions into the atmosphere to the allowable amount 
as shown in Table II. 

 
Table II 

  Emissions 
 Stack Name Limitation_______ 
  (lbs per 24 hours) 
 Main Stack 794.0 
 Number 7 &9 Baghouse Stack 56.6 
 Number 8 Baghouse Stack 8.2 
 
 (C)  Doe Run Lead Smelter-Refinery near Buick, Missouri. The following applies to 

Doe Run's 1998 and ongoing lead producing operations at this installation. 
  1. Lead emissions from stacks. This installation shall limit lead emissions 

into the atmosphere to the allowable amount as shown in Table III. 
 

 Table III 
  Emissions 
 Stack Name Limitation________ 
  (lbs per 24 hours) 
 Main Stack 540.0 
 
  2. Fugitive lead emissions from lead production processes. This installation 

shall limit production from processes that emit lead to the ambient air to 
the allowable amount as shown in Table IV.  

 
 Table IV 
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 Process Name Throughput_______ 
 (tons per day) 
 Blast Furnace 1000 Charge 
 Reverb Furnace   360   Charge 
 Rotary Melt   240   Charge 
 Refinery   648   Lead Cast 
 
  3. Record keeping. The operator shall keep records of daily process 

throughput corresponding with the processes in Table IV in subparagraph 
(2)(C)2. of this rule. These records shall be maintained on-site for at least 
three (3) years and made available upon the request of the director. 

 
(3)  Provisions Pertaining to Limitations of Lead Emissions From Other Than Stacks at All 

Installations.  
 (A)  The owner or operator shall control fugitive emissions of lead from all process 

and area sources at an installation by measures described in a work practice 
manual identified in subsection (3)(B). It shall be a violation of this rule to fail to 
adhere to the requirements of these work practices.  

 (B)  Work Practice Manual.  
  1.  The owner or operator shall prepare, submit for approval and then 

implement a process and area-specific work practice manual that will 
apply to locations of fugitive lead emissions at the installation.  

  2.  The manual shall be the method of determining compliance with the 
provisions of this section. Failure to adhere to the work practices in the 
manual shall be a violation of this rule.  

  3.  Any change to the manual proposed by the owner or operator following 
the initial approval shall be requested in writing to the director. Any 
proposed change shall demonstrate that the change in the work practice 
will not lessen the effectiveness of the fugitive emission reductions for the 
work practice involved. Written approval by the director is required before 
any change becomes effective in the manual.  

  4.  If the director determines a change in the work practice manual is 
necessary, the director will notify the owner or operator of that 
installation. The owner or operator shall revise the manual to reflect these 
changes and submit the revised manual within thirty (30) days of receipt 
of notification. These changes shall become effective following written 
approval of the revised manual by the director. 

 (C)  Recordkeeping.  
  1.  The operator shall keep records and files generated by the work practice 

manual's implementation.  
  2.  The work practice manual shall contain the requirement that records of 

inspections made by the operator of fugitive emissions control equipment 
such as hoods, air ducts and exhaust fans be maintained by the operator.  
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  3.  Records shall be kept for a minimum of two (2) years at the installation 
and shall be made available upon request of the director for purposes of 
determining compliance. 

 
AUTHORITY: sections 643.050, RSMo Supp. 1999 and 643.055, RSMo Supp. 1999. Original 
rule filed Aug. 4, 1988, effective Dec. 29, 1988. Amended: Filed Sept. 5, 1990, effective March 
14, 1991. Amended: Filed March 4, 1993, effective Oct. 10, 1993. Amended: Filed Aug. 3, 1993, 
effective April 9, 1994. Amended: Filed Feb. 16, 1994, effective Aug. 28, 1994. Amended:Filed 
Nov. 14, 1995, effective June 30, 1996. Amended: Filed March 16, 1998, effective Oct. 30, 1998. 
Amended: Filed August 11, 2000. 
 
PUBLIC ENTITY COST:  This proposed amendment will cost $1,770 in FY2001.  For the years 
after FY2001, the annualized aggregate cost is $7,080 for the life of the rule. 
 
PRIVATE ENTITY COST:  This proposed amendment will cost $30,129,680 for calendar years 
1995 through 2002.  For the years after 2002, the annualized aggregate cost is $913,600 for the 
life of the rule. 
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 FISCAL NOTE 
 PUBLIC ENTITY COST 
 
I. RULE NUMBER 
 
Title:  10 – Department of Natural Resources 

                                                                                                            ____________________________________________________________________________________________________________________              
   
 
Division:  10 – Air Conservation Commission 

                                                                                                         ______________________________________________________________________________________________________________              
   
 
Chapter:  6 – Air Quality Standards, Definitions, Sampling and Reference Methods and Air Pollution Control  

                                                                                    __________________________________________________________________________________________________________________________              
          Regulations for the Entire State of Missouri  
 
Type of Rulemaking:  Proposed Amendment 

                                                                                                      _________________________________________________________________________________________________  
   
 
Rule Number and Name:  10 CSR 10-6.120 Restriction of Emissions of Lead From Primary Lead Smelter-Refinery  

      ___                                                                                              _________________________________________________________________________________________       Installations 
 
 
II. SUMMARY OF FISCAL IMPACT 
 
 

 
Affected Agency or Political Subdivision 

 
Estimated Cost of Compliance in the 
Aggregate  

MDNR – Air Pollution Control Program 
& Southeast Regional Office 

 
$7,080  Total Annual Aggregate Costs 

 
 

 
  

 
 
 

 
 
III. WORKSHEET 
 
Missouri Department of Natural Resources     FY 2001  FY 2002 
Air Pollution Control Program, Environmental Engineer III                                   (3 mos) 
 Base Wages  $45,156 x 0.05 FTE =     $  564  $2,258 
 Expense and Equipment  $8,114 x 0.05 =    $  101  $   406 
 Fringe Benefits  $45,156 x 26.4% x 0.05 =    $  149   $   596 
 Indirect Benefits  24.83% x (Wages + Ex.&Eq. + Fringe) =   $  202  $   809 
 
Southeast Regional Office, Environmental Specialist III 
 Base Wages  $31,992 x 0.05 FTE =     $  400  $1,600 
 Expense and Equipment  $7,801 x 0.05 =    $    98   $   390 
 Fringe Benefits  $31,992 x 26.4% x 0.05 =    $  106  $   422 
 Indirect Benefits  24.83% x (Wages + Ex.&Eq. + Fringe) =   $  150  $   599 
 
TOTAL       $1,770  $7,080 
 
Total Aggregate Cost Per Year is $7,080 for the life of the rule. 
 
 
IV. ASSUMPTIONS 
 
 

1. The time required for additional inspection and recordkeeping review is approximately 2.5 weeks for each 
position or 0.05 FTE. 

 
2. Salary figures are based on the merit system pay plan for the years considered. 

 
3. The fringe benefit calculations, expense and equipment calculations, and the indirect benefit calculations 

were based upon information provided by the Missouri Department of Natural Resources Accounting 
Program 

 
4. Cost of living and inflation are not included in the estimates and all costs are based on year 2000 dollars.
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 FISCAL NOTE 
 PRIVATE ENTITY COST 
 
I. RULE NUMBER 
 
Title:  10 - Department of Natural Resources  

                                                                                                            ____________________________________________________________________________________________________________________              
   
 
Division:  10 – Air Conservation Commission 

                                                                                                         ______________________________________________________________________________________________________________              
   
 
Chapter:  6 – Air Quality Standards, Definitions, Sampling and Reference Methods and Air Pollution 

Control  
                                                                                    __________________________________________________________________________________________________________________________             

          Regulations for the Entire State of Missouri 
 
Type of Rulemaking:  Proposed Amendment 

                                                                                                      _________________________________________________________________________________________________  
   
 
Rule Number and Name:  10 CSR 10-6.120 Restriction of Emissions of Lead From Primary Lead Smelter-

Refinery  
      ___                                                                                              _________________________________________________________________________________________  

   Installations 
 
 
 
II. SUMMARY OF FISCAL IMPACT 
 
 
 
 
  

Estimate of the number of entities by 
class which would likely be affected 
by the adoption of the proposed rule: 

 
Classification by types of the 
business entities which would likely 
be affected: 

 
Estimate in the aggregate as to the 
cost of compliance with the rule by 
the affected entities:  

1 
 

Primary Lead Smelter 
 

$30,129,680 for years 1995 
through 2002,and $913,600 for 

years 2003 and beyond  
 

  
 
 

  

 
 
III. WORKSHEET 
 

  1995-1999 2000 2001 2002 2003 
SIP Capital Costs  $16,680,250 $2,565,000 $3,886,000 $3,886,000  
Operating & 
Maintenance Costs 

New Blast Furnace / Dross Furnace 
Area Baghouse 

  $   252,000 $   504,000 $504,000 

 Refinery Building Filters & Alloy 
Kettle Ventilation 

  $     64,800 $   129,600 $129,600 

 CV-10 & Trestle Baghouse and 
Enclosure 

  $     42,000 $     84,000 $  84,000 

 Dust Handling System for Dross Plant 
and Refinery 

  $     63,000 $   126,000 $126,000 

Record Keeping   $       8,000 $     15,000 $     10,000 $  10,000 
Additional SIP 
Operating Costs 

 $  1,668,025 $     26,000 $     60,000 $     60,000 $  60,000 

TOTAL  $18,348,280 $2,599,000 $4,382,800 $4,799,600 $913,600 
 
The total costs presented in this table represent all of the costs associated with the State Implementation 
Plan (SIP) Revision.  Since the majority of the emission control projects are physically associated with the 
main stack, all of the emission reduction costs are included.   
 
The total costs for 1995 through 1999 include emission controls installed at the Doe Run facility prior to 
the requirements of this rule.  These projects included paving, filter bag and fan upgrades in baghouses, a 
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street sweeper purchase, truck tire wash station, main stack replacement, several building enclosure and 
ventilation projects, and air injection controls for the blast furnace.  Doe Run has already incurred these 
costs, but they are included here for completeness.   
 
Additional SIP Operating Costs are the personnel and utility (electricity) costs associated with manning and 
operating the SIP controls.  The cost estimated for 2003 is associated only with the operation and 
maintenance of the control equipment.  Total Aggregate Cost Per Year is $913,600 for years 2003 and 
beyond for the life of the rule. 
 
IV. ASSUMPTIONS 
 
 

1. The cost data was provided by the Doe Run Company.  It includes the cost of installing, operating, 
and maintaining the air pollution control devices associated with the State Implementation Plan 
control strategy.  It also includes the cost of record keeping. 

 
2. The life of the rule cannot be reasonably estimated.  The smelter has been in operation for over 

100 years, and there is no indication of plans to halt operation. 
 

3. Inflation is not included in this estimate, and all costs are calculated in year 2000 dollars. 
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7.2 Consent Judgment 
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IN THE 
 

CIRCUIT COURT OF JEFFERSON COUNTY 
 

STATE OF MISSOURI 
 
STATE OF MISSOURI ex    ) 
rel. Jeremiah W. (Jay) Nixon,   ) 
the Missouri      ) 
Department of Natural Resources, and the  ) 
Missouri Air Conservation Commission  ) 
 Plaintiff      ) 
       ) 
 v.      ) Case No.___________ 
       ) 
The Doe Run Resources Company    ) 
       ) 
Defendant.      ) 
 

CONSENT JUDGEMENT 
 

 Come Now The Doe Run Resources Corporation (Doe Run), Jeremiah W. (Jay) Nixon, the 

Attorney General of Missouri, the Missouri Department of Natural Resources (MDNR), and the Missouri 

Air Conservation Commission (Commission), and state as follows: 

 

1. The state of Missouri, through its Attorney General, the MDNR, and the Commission, for, and in 

consideration, of Doe Run’s agreement to complete the implementation of control strategies upon the time 

schedules as more fully set forth in the Consent Judgement below, and Doe Run for and in consideration of 

the state of Missouri’s agreement to accept the implementation of said control strategies as sufficient, under 

current information and belief, to attain the federal and Missouri ambient air quality standard for lead and 

to accept the time table for completion of such control strategies as being as expeditious as practicable. 

2. To this end, MDNR and the Commission are preparing a State Implementation Plan (SIP) revision 

to demonstrate attainment and maintenance of the national ambient air quality standard for lead in 

Herculaneum, Jefferson County, Missouri.  As part of the SIP revision, a lead emissions reduction program 

at Doe Run’s Herculaneum, Missouri, facility is required.  MDNR, the Attorney General, the Commission, 

and Doe Run agree that the Court may enter the Judgement set forth below, to be binding on the parties, 

providing for a lead emission reduction program, which Doe Run hereby agrees to undertake and complete 
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on the schedule set forth in the Judgement.  The parties, by their signatures hereto, acknowledge that they 

have read and understand the terms of this Judgement and agree to be bound thereby. 

 This matter coming before the Court on the petition filed by the plaintiff state of Missouri, the 

Court having jurisdiction over the subject matter and the parties pursuant to §643.151, RSMo; and being 

fully advised in the premises; 

 IT IS THEREFORE ORDERED, ADJUDGED, AND DECREED that Doe Run undertake and 

complete, at its Herculaneum, Missouri, facility, the following lead emission reduction program, on the 

schedule set forth below.  These control measures and the associated schedules are the reasonably available 

control measures to be implemented to attain the national ambient air quality standard for lead (as required 

by Section 172(c) of the Clean Air Act Amendments of 1990). 

A. Projects Required as SIP Control Measures: 

 1.     Refinery Department Modifications 

  a.     On or before July 31, 2001, and at all times thereafter, Doe Run shall install siding 

and roofing, engineered as a permanent total enclosure, to minimize the escape of uncontrolled air and 

lead-bearing particles from the Refinery Building.  The existing Refinery Building roof monitor shall be 

removed and/or enclosed.  The two existing roof ventilation fans (Aerovents) on the South end of the 

Refinery Building roof shall be removed or sealed.  Doe Run’s Work Practices Manual (Exhibit B, which, 

by this reference is incorporated herein) shall outline the procedure for keeping building doors closed, 

except to allow for entering and exiting the building. 

  b.     On or before July 31, 2001, and at all times thereafter, Doe Run shall install and 

operate a new ventilation system for kettles Number 9 through Number 11.  On or before July 31, 2001, a 

new baghouse (Number 8 Baghouse) shall be installed and operated to service the kettle surface ventilation 

gases (kettles Number 9 through Number 11), the existing surface kettle ventilation gases (kettles Number 

0 through Number 3), and the CV-10 conveyor area.  This system shall be designed with a ventilation rate 

of 80,000 standard cubic feet per minute.    Number 8 Baghouse shall be designed to meet a total suspended 

particulate specification of  0.022 grains per dry standard cubic foot of air and utilize Teflon membrane 

filter bags.  The gases from Number 8 Baghouse shall be routed to a new 100-foot stack.  The rate of 
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ventilation shall be continuously measured at a point immediately before the gases enter Number 8 

Baghouse, and the ventilation system shall be operated at all times except during Number 8 Baghouse 

maintenance, when all kettles that the ventilation serves are empty, or during other periods non-

representative of normal operations.  Alternatively, Doe Run shall develop a calculation for the relationship 

of fan amperage to ventilation rates and continuously record fan amperage.  MDNR shall be given 

reasonable notice and opportunity to oversee the development of this calculation and approve it prior to its 

use. 

  c.     On or before July 31, 2001, and at all times thereafter, the Refinery Building shall be 

ventilated to control fugitive emissions of lead from the building.  This system shall be designed with a 

ventilation rate of 250,000 standard cubic feet of air per minute, and utilize Teflon membrane filter bags.  

The ventilation of the Refinery Building after enclosure shall be designed to maintain an in-draft at all 

Refinery Building openings under normal operating conditions.  Doe Run shall conduct an initial in-draft 

compliance test and maintain records that demonstrate continued compliance with this in-draft requirement.  

The initial test and compliance monitoring shall be conducted in a manner consistent with the Primary Lead 

Smelter Maximum Achievable Control Technology Standard (40 CFR, Part 63, Subpart TTT).  On or 

before July 31, 2001, a new baghouse (Number 9 Baghouse) shall be installed and operated to service the 

Refinery Building ventilation gas stream.  Number 9 Baghouse shall be designed to meet a total suspended 

particulate specification of  0.022 grains per dry standard cubic foot of air and utilize Teflon membrane 

filter bags.  The gases from Number 9 Baghouse shall be routed to a new 100-foot stack. The rate of 

ventilation shall be continuously measured at a point immediately before the gases enter Number 9 

Baghouse, and the ventilation system shall be operated at all times except during Number 9 Baghouse 

maintenance or during other periods nonrepresentative of normal operations.  Alternatively, Doe Run shall 

develop a calculation for the relationship of fan amperage to ventilation rates and continuously record fan 

amperage.  MDNR shall be given reasonable notice and opportunity to oversee the development of this 

calculation and approve it prior to its use. 

  d.     On or before July 31, 2001, and at all times thereafter, continuous particulate 

monitors such as Triboflows or MDNR approved equivalents shall be installed and operated to monitor 
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gases exiting Number 8 and Number 9 Baghouses.  These continuous particulate monitors shall be 

designed to alert operators when particulate levels in the gases exiting the new baghouses are above those 

measured during normal bag-cleaning cycles.  The output signals from these monitors shall be recorded 

during any lead emission stack tests.  The setpoint of these alarms shall be set immediately after 

comprehensive inspections of Number 8 and Number 9 Baghouses.  Doe Run shall give MDNR reasonable 

notice of the planned inspections so that MDNR inspectors have the opportunity to oversee these 

inspections.  The alarms shall be operated and properly maintained such that they are individually out of 

service for no more than 48 hours per each calendar quarter.  Doe Run shall maintain all necessary spare 

parts to assure that an extended alarm outage does not occur.  Doe Run shall provide MDNR with a 

quarterly report within 30 days of the end of each calendar quarter summarizing the operations of Number 

8 and Number 9 Baghouses, including ventilation rates, low flow or down-time episodes, alarm setpoints, 

alarm incidents, and any corrective actions taken during these events. 

 2.     Dross plant and Refinery Dross system 

  a.     On or before July 31, 2001, and at all times thereafter, Doe Run shall install and 

operate a new dross handling system, designed to minimize the handling of dross materials.  The dross shall 

be water quenched and screw conveyed directly to a holding hopper prior to the conveyor belt transfer 

system. 

 3.     Blast Furnace and Dross Plant Projects 

  a.     On or before July 31, 2002, Doe Run shall install siding and roofing, engineered as a 

permanent total enclosure, to minimize the escape of uncontrolled air and lead-bearing particles from the 

Dross and Blast Furnace Building.  The existing charge belt roof vents shall be removed and/or enclosed.  

The three existing roof ventilation fans (Aerovents) in the roof above the Dross area shall be removed 

and/or sealed.  The individual feed floors and the furnace feed floor elevation shall be isolated from each 

other by the construction of permanent walls and doors.  Doe Run’s Work Practices Manual (Exhibit B) 

shall outline the procedure for keeping building doors closed, except to allow for entering and exiting the 

building. 
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  b.     On or before July 31, 2002, and at all times thereafter, Doe Run shall enclose and 

ventilate the CV-14 conveyor belt area.  A ventilation system shall be designed such that additional 

ventilation rates of 100,000 and 150,000 standard cubic feet per minute shall serve the CV-14 conveyor 

belt area and Dross Plant roof area, respectively.  The ventilation of the Blast Furnace and Dross Plant 

Buildings after enclosure shall be designed to maintain an in-draft at all building openings under normal 

operating conditions.  Doe Run shall conduct an initial in-draft compliance test and maintain records that 

demonstrate continued compliance with this in-draft requirement.  The initial test and compliance 

monitoring shall be conducted in a manner consistent with the Primary Lead Smelter Maximum Achievable 

Control Technology Standard (40 CFR Part 63 Subpart TTT).  On or before July 31, 2002, a new baghouse 

(Number 7 Baghouse) shall be installed and operated to service these ventilation gases.  Number 7 

Baghouse shall be designed to meet a total suspended particulate specification of 0.022 grains per dry 

standard cubic foot of air and utilize Teflon membrane filter bags.  The gases from Number 7 Baghouse 

shall be routed to a new 100-foot stack.  The rates of ventilation shall be continuously measured at a point 

immediately before the gases from the CV-14 conveyor area and Dross Plant roof areas combine.  

Alternatively, Doe Run shall develop a calculation for the relationship of fan amperage to ventilation rates 

and continuously record fan amperage.  MDNR shall be given reasonable notice and opportunity to oversee 

the development of this calculation and approve it prior to its use.  The ventilation system shall be operated 

at all times except during Number 7 Baghouse maintenance or during other periods non-representative of 

normal operations.   

   c.     Doe Run shall continue to operate the existing ventilation system serving CV-14 

conveyor belt area that was designed with a ventilation rate of 64,000 standard cubic feet per minute.  

Number 6 Baghouse shall continue to service this gas stream.  On or before July 31, 2002, the ventilation 

rates of the existing CV-14 ventilation system shall be continuously measured at a point immediately 

before the gases enter Number 6 Baghouse.  Alternatively, Doe Run shall develop a calculation for the 

relationship of fan amperage to ventilation rates and continuously record fan amperage.  MDNR shall be 

given reasonable notice and opportunity to oversee the development of this calculation and approve it prior 

to its use. 
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 4.     The requirements of 40 CFR Part 63 Subpart TTT shall be maintained, particularly the 

building in-draft requirements.  With the exception of the other specific monitoring and recordkeeping 

requirements set out in this Judgement, only those requirements of 40 CFR Part 63 Subpart TTT that apply 

to the State Implementation Plan controls outlined in this document shall be enforceable under this 

document.  Upon state adoption of 40 CFR Part 63 Subpart TTT, all references in this Judgement to this 

Subpart shall be replaced with the state regulation that incorporates the federal regulation by reference, 

specifically, 10 CSR 10-6.075 (4)(TTT). 

 5.     Existing Road Dust Controls 

a. Doe Run shall continue to wash roadways with fire-hoses in the plant according to 

procedures outlined in the Work Practice Manual (Exhibit B).  When the ambient 

temperature is below 39 F, the procedure may be suspended.  Doe Run shall 

continue to operate the existing street sweeping program.  Weather permitting the 

sweeper shall be operated 6 hours per day, Monday through Friday, on all paved 

roadways within and around the plant.  The sweeper shall be operated on those 

roadways typically controlled by fire-hosing when the ambient temperature does not 

permit fire-hosing and where those areas are accessible to the sweeper. 

B. Enforcement Measures: 

 1.     Stack Testing: 

  Compliance with the emission rates specified in 10 CSR 10-6.120 shall be demonstrated 

to MDNR by Doe Run, through tests conducted at Doe Run's expense in accordance with approved EPA 

methods.  Lead emission rates shall be determined in accordance with 40 CFR Part 63, Subpart TTT by 

Doe Run and approved by MDNR, on a pounds per 24 hour basis.  Testing shall be conducted in 

accordance with 40 CFR 63.1543 (d) and (e).  Upon state adoption of 40 CFR Part 63, Subpart TTT, lead 

emission rates shall be determined in accordance with 10 CSR 10-6.075 (4)(TTT), on a pound per 24-hour 

basis.  Doe Run shall notify MDNR of the proposed test dates and provide a copy of the test protocol to 

MDNR at least 30 days before testing.  Test reports, including raw data, shall be submitted to MDNR 

within 60 working days of the completion of the test report. 
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 2.     Notification of Completion Dates: 

  Doe Run shall provide MDNR with written notification of completion of each project 

specified in Section A within 30 days of completion. 

 3.     Limitation of Hours of Operation: 

  On or before July 31, 2001, and at all times thereafter, the rail car unloader shall be 

operated only between the hours of 6 AM and 6 PM.  On or before July 31, 2001, and at all times 

thereafter, the rail car unloader shall unload baghouse fume only between the hours of 2 PM and 4 PM. 

 4.     Process Weight Limits: 

  a. Sinter plant production shall be limited to 283,920 tons of finished sinter per 

each calendar quarter. 

b. Blast furnace production shall be limited to 114,005 tons of lead contained in 

lead-bearing material charged per each calendar quarter. 

 
  c. Refinery production shall be limited to 80,808 tons of lead metal cast per each 

calendar quarter. 

 5.     Work Practice Manual: 

 Doe Run shall, to the extent consistent with this Judgement and 10 CSR 10-6.120, adhere to the 

"Work Practice Manual"   (Exhibit B). 

 6.     Record-Keeping: 

 Doe run shall maintain the following records for MDNR review for a minimum of 5 years 

following the recording of information. 

  a. Doe Run shall maintain a file that states for each quarter, i.) Sinter machine 

throughput, ii.) Blast furnace throughput, and iii.) Refined lead produced. 

  b. Doe Run shall maintain a file of the date, time, findings, and corrective actions 

taken for all baghouse inspections scheduled in the Work Practice Manual, Exhibit B. 

  c.  Doe Run shall maintain a file that records any upset operating conditions or 

material spills that affect lead emissions. 
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 Pending resolution of any enforcement action initiated by MDNR, Doe Run shall maintain all 

pertinent records indefinitely. 

 7. At a minimum, and Doe Run shall continue the ambient air monitoring for lead at Station 

3-Dunklin High School, Station 5- Bluff, and Station 7- Broad Street in accordance with the every sixth day 

national monitoring schedule.  Any deviations from the every sixth day monitoring schedule must be 

approved by MDNR and EPA.  Doe Run shall continue to collect meteorological data from the local 

meteorological station in accordance with the meteorological monitoring protocol until EPA has formally 

redesignated the Herculaneum Nonattainment Area as an attainment area for lead. 

 8. On or before July 31, 2001, and at all times thereafter, Doe Run shall install a fence to preclude 

public access.  A map showing the fencing is attached as Exhibit A, which, by this reference is incorporated 

herein. 

C. Projects required as Contingency Control Measures 

 If the air quality data for the third calendar quarter of 2002, or any quarter thereafter, exceeds the 

1.5 μg Pb/m3 quarterly average lead standard, MDNR shall notify Doe Run of such exceedence.  In 

addition, in the event Doe Run fails to make reasonable further progress, which term is defined as failure to 

install or implement any of the above-control strategies on the schedule set forth herein, Doe Run shall 

begin implementation of the contingency measures.  Doe Run shall begin implementation of contingency 

measures upon receipt of MDNR's notice, according to the following schedule: 

Projects 1 through 5 will be implemented within 6 months of receipt of the notice.  Project 6 will be 

implemented within 9 months of receipt of the notice. 

Contingency Measures: 

 1.     Modify Cooler BH dilution air intake. 

 2.     Modify roof monitor in the Sinter Plant Mixing Room (SPMR) with passive filters. 

 3.     Enclose railcar fume loading station at Number 5 Baghouse. 

 4.     Enclose North end of the railcar unloader. 

 5.     Enclose North end of Number 1 trestle. 

 6.     Modify sinter machine inlet to Number 3 Baghouse. 
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In the event that there is a second violation of the quarterly lead standard following implementation of the 

contingency measures listed above, Doe Run shall comply with one of the following: 

1. The aggregate actual quarterly emissions from all fugitive and stack lead emission sources at 

the facility, except from the main stack, shall not exceed 80% of the aggregate estimated 

quarterly emissions from these same sources which were used to develop the SIP control 

strategy.  The main stack is the existing 550 foot stack through which process gas streams are 

emitted to the atmosphere.  The actual emissions shall be determined using the most current 

facility throughputs, and test data.  The most accurate emission factors may be used where test 

data are not available; 

2. Production of finished lead shall be limited to 50,000 short tons per quarter; or 

3. Finished lead production, in tons per quarter, shall be limited to the following: 

P = 50,000 + (500 x (1-A/E) x 100) 

 Where P is finished lead production in short tons per quarter; A is the aggregate actual 

quarterly emissions from all fugitive and stack lead emission sources at the facility except 

from the main stack, in tons; E is the aggregate estimated quarterly emissions from all fugitive 

an stack lead emission sources at the facility, except from the main stack, in tons; and, where 

A/E cannot be less than 0.8 or more than 1.0. 

This production limitation requirement shall commence on the first day of the calendar quarter following 

receipt by EPA or MDNR of the monitoring data indicating the second violation of the quarterly lead 

standard.  Within 60 days of completion of each calendar quarter in which Doe Run is required to comply 

with the production limitation provision, Doe Run shall submit a report indicating whether the requirements 

of the production limitation for the previous quarter were met.  This report shall include finished lead 

production, the most current test data and emission factors applicable to sources at the facility, sample 

calculations which clearly demonstrate how emission reductions were calculated, and applicable operating 

data, such as material throughputs.  The requirement to submit this report shall continue as long as Doe 

Run is required to limit production. 
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 For those items identified above, Doe Run shall complete engineering on said projects no latter 

than July 1, 2002.  Bids for said projects will be then be solicited and reviewed annually starting in July of 

2003. 

 

 Doe Run reserves the right to petition MDNR for approval to change the order of the contingency 

projects. 

 If Doe Run identifies and demonstrates to MDNR's satisfaction alternative control measure(s) that 

would achieve equal or greater air quality improvements than the Contingency Measure(s) identified above, 

MDNR agrees that Doe run may substitute the new control(s) for the contingency measure(s) identified 

above.  Any substitute contingency measure shall be implemented under the same time frame as the 

original measure, unless both parties agree to a modified contingency schedule.  Any alternative 

contingency measures must be submitted to EPA as a SIP revision pursuant to Section 110(l) of the Clean 

Air Act Amendments of 1990. 

D.  Stipulated Penalties 

 1.     If Doe run fails to complete construction of the control measures set out in this Judgement by 

the dates specified, Doe Run shall pay stipulated penalties according to the following schedule.  The 

penalties set forth below are per day penalties which are to be assessed beginning with the first day after the 

scheduled deadline date.   

Period of Noncompliance     Penalty per Day of Violation 

First through 30th day of noncompliance  -0- 

31st through 60th day of noncompliance  $100.00 

60th through 90th day of noncompliance  $250.00 

Beyond 91st day of noncompliance  $500.00 

 2.     If Doe Run fails to comply with any other requirement of this Judgement, Doe Run shall pay 

stipulated penalties according to the following schedule.  The penalties set forth below are per day penalties 

which are to be assessed beginning with the first day of violation after the scheduled deadline date. 

Period of Noncompliance     Penalty per Day of Violation 
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First through 30th day of noncompliance  -0- 

31st through 60th day of noncompliance  $100.00 

60th through 90th day of noncompliance  $250.00 

Beyond 91st day of noncompliance  $500.00 

 3.     The penalties set forth above are per day penalties which are to be assessed beginning with 

the first day of violation after the scheduled deadline date.  All penalties shall be paid within 45 days of the 

date of notification of noncompliance unless Doe Run challenges the penalty pursuant to the Dispute 

Resolution procedure outlined in Section E.  If the penalty is challenged, it shall not be paid until 30 days 

after the Commission’s determination that Doe Run owes the stipulated penalty, and Doe Run has failed to 

use, or has exhausted, its rights to review the Commission’s Decision. 

 4.     Stipulated penalties shall continue to accrue during the formal Dispute Resolution process or 

any appeal.  In the event Doe Run prevails, stipulated penalties shall not be due or owed. 

 5.     All penalties shall be paid by certified check made payable to the Jefferson County Treasurer 

as Trustee for the Jefferson County School Fund, and delivered to the Attorney General of Missouri, P.O. 

Box 899, Jefferson City, Missouri 65102-0899, Attention:  Shelley A. Woods, Assistant Attorney General, 

or Designee. 

 6.     The penalties set forth herein shall not apply in the event of a force majeure, as defined in this 

section.  For the purposes of this Judgement, force majeure shall be defined as any event arising from 

causes beyond the control of Doe Run and of any entity controlled by Doe Run that delays or interferes 

with the performance of any obligation under this Judgement notwithstanding Doe Run's best efforts to 

avoid such an event.  The requirement that Doe Run exercise "best efforts to avoid such an event" includes 

using best efforts to anticipate any potential force majeure event and best efforts to address the effects of 

any potential force majeure event (1) as it is occurring, and (2) following the potential force majeure event 

such that the adverse effect or delay is minimized to the greatest extent practicable.  Examples of events 

that are not force majeure events include, but are not limited to, increased costs or expenses of any work to 

be performed under this Judgement. 
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 7.     If any event occurs that is likely to delay or interfere with the performance of an obligation 

under this Judgement, whether or not caused by a force majeure event, Doe Run shall notify MDNR by 

telephone within 5 working days of Doe Run becoming knowledgeable of such event, if Doe Run knows 

that the event is likely to delay or interfere with performance of an obligation under this Judgement.  

Within 10 business days thereafter, Doe Run shall provide in writing the reasons for the event; the 

anticipated duration; all actions taken or to be taken to minimize its effects; a schedule for implementation 

of any measures to be taken to mitigate the event; and a statement as to whether, in the opinion of Doe Run, 

such an event may cause or contribute to the endangerment of public health, public welfare, or the 

environment.  Failure to comply with the substance of the above requirements shall preclude Doe Run from 

asserting any claim of force majeure. 

 8.     If MDNR agrees that the delay or anticipated delay is attributable to a force majeure, then the 

time for performance of any obligation under this Judgement that is directly affected by the force majeure 

event shall be extended for a period of time not to exceed the actual duration of the delay caused by the 

force majeure event. 

 9.     If MDNR does not agree that the delay or noncompliance has been or will be caused by a 

force majeure event, or does not agree with Doe Run on the length of any time extension, the issue shall be 

subject to the Dispute Resolution procedures set forth in Section E of this Judgement.  In any such 

proceeding, to qualify for force majeure defense Doe Run shall have the burden of demonstrating by a 

preponderance of the evidence that the delay or noncompliance has been or will be caused by a force 

majeure event, that its duration was or will be warranted under the circumstances, that Doe Run exercised 

or is exercising due diligence by using its best efforts to avoid and mitigate its effects, and that Doe Run 

complied with the requirements of Paragraph 7 above.  Should Doe Run carry the burden set forth in this 

Paragraph 9, the delay or noncompliance at issue shall be deemed not to be a violation of the affected 

obligation of this Judgement. 

 10.     MDNR agrees it will only seek the stipulated penalties set forth herein for any alleged or 

actual noncompliance by Doe Run with any terms or requirements of this Judgement, of the Work Practices 

Manual, or of 10 CSR 10-6.120(2)(B), and MDNR will not seek civil penalties pursuant section 643.151, 
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RSMo.  MDNR reserves any other remedies it may have to enforce the terms of this Judgement, including 

filing a Motion for Contempt, or for violations of any other provision of law for any such noncompliance.  

Notwithstanding any other provision of this Judgement, in the event EPA assesses a stipulated penalty 

under the Administrative Order on Consent, EPA Docket Numbers RCRA-7-2000-0018 and CERCLA-7-

2000-0029, entered into by EPA, MDNR, and Doe Run on or about October 12, 2000, for a violation that 

would also constitute a violation under this Judgement, MDNR will not seek a stipulated penalty under this 

Judgement. 

 11.     Upon the request of Doe Run, MDNR may in its unreviewable discretion impose a lesser 

penalty or no penalty at all for violations subject to stipulated penalties. 

E.  Dispute Resolution 

 Any dispute, which arises with respect to the meaning, application or implementation of this 

Consent Judgement, shall in the first instance be the subject of informal negotiations between Doe Run and 

MDNR.  Notice of a dispute shall be given by the party alleging the dispute, shall be addressed in writing 

to the MDNR Director, and copied to the opposing party.  Such notice shall state the specific grounds for 

the dispute, including any supporting documentation, and the relief requested. 

 The MDNR and Doe Run shall have thirty (30) days from the receipt of the notice of the dispute 

to resolve the dispute. If agreement is reached, the resolution shall be reduced to writing and this 

Judgement modified, if appropriate. If the MDNR and Doe Run are unable to reach complete agreement 

within the thirty-day period and this period is not extended in writing by mutual agreement of the parties, 

the matter will be submitted to the Court. 

 The parties will then be entitled to judicial review pursuant to Section 536.140, RSMo. The filing 

of a notice of dispute shall not automatically suspend or postpone any parties' obligations under this 

Consent Judgement with respect to the disputed issue. This provision shall not be construed to prevent 

either party from requesting a stay of the party's obligations under this Consent Judgement, which request 

shall be filed at the same time as the notice of dispute. 

F. Modifications 
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This Consent Judgement may be modified or amended only by written agreement between the 

parties, which shall be approved by this Court. 

G. Termination 

This Consent Judgement shall terminate upon the completion of the work set out herein, the 

payment of penalties due and upon approval by EPA of the next control strategy revision, which 

may be redesignation and approval of a maintenance plan. 

 

The Doe Run Corporation  

 

BY:_______________________________________ DATE:__________________________ 

 

MISSOURI DEPARTMENT OF NATURAL RESOURCES 

 

BY:_______________________________________ DATE:__________________________ 

       Steven Mahfood, Director 

 

MISSOURI AIR CONSERVATION COMMISSION 

 

BY:_______________________________________ DATE:__________________________ 

       David Zimmerman, Chairperson 

ATTORNEY GENERAL OF MISSOURI 

Jeremiah W. (Jay) Nixon, Attorney General 

 

BY:_______________________________________ DATE:__________________________ 

     Shelley A. Woods, Assistant Attorney General 
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 ENTERED THIS    th Day of                                 2000 

_______________________________________ 

Judge 
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Exhibit A: Fencing Map
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7.3 Manual of Work Practices 
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Rev. 2000 

 
 
 
 
 

DRAFT 
 
 
 
 
 
 

The Doe Run Company 
 

Herculaneum Smelter 
 

Herculaneum, Missouri 
 
 

WORK PRACTICE MANUAL 
 

January 1991 
 

 
Use and Maintenance of this manual is a requirement of Missouri 10 CSR 

10-6.120 (3)(B) 
 
 
 
 

Revised 2000 (with the 2000 Lead SIP Revision) 
 

Note:  Revisions to manual are shown underlined for revision date shown 
on same page. 
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WORK PRACTICE MANUAL 
DRAFT 

Herculaneum Smelter 
 
 

Table of Contents 
 
 
Area No.            Area                     Page No. 
 
---                Introduction                   1 
 
---                Purpose, Use and Change        1 
 
150                Sinter Plant                   2 
 
152                Blast Furnace                  3 
 
155                Strip Mill                     4 
 
156                Refinery                       5 
 
162                Baghouse                       6 
 
166                Yard                           7 
 
---                Construction guidelines        9 
 
---                Record Keeping - General      10 
 
---                Suspension of Work Practices  11 
               - Demo 
 
---                Ventilation Survey            12 
 
 
---                Appendices                  (ii) 
 
                         i 
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WORK PRACTICE MANUAL 
HERCULANEUM SMELTER 

 
APPENDICES 

 
Appendix            Location/Usage                        Page No. 
 
   A               Sinter Hood - Decision Tree              A-1 
 
   B               Sinter plant - Waste gas Inlet 
               Temperature to # 3 Baghouse        B-1 
 
   C               Blast Furnace/# 5 Baghouse - Waste 
               Gas Inlet Temperature to # 5 
               Baghouse                           C-1 
 
               Dumping to Trestle Bins - 
               Decision Tree Use                  C-2 
 
   D               Ventilation Systems: 
 
                    New Smooth Rolls Baghouse     D-1 
                    CV-10 Grizzly                 D-2 
                    CV-10 and CV-11 Vent          D-3 
                    Dross Furnace Pb Tap Vent     D-4 
                    CV-13 and CV-14 Vent          D-5 
                    Scale Belt Vent               D-6 
                    Crow's Nest Ventilation       D-7 
                    Dross Furnace Granulator Vent D-8 
                    "D" Kettle Fluxing Vent       D-9 
                    Blast Furnace Front End Vent  D-10 
 
   E               Plant Layout with Water/Sweeper Truck 
               Routes 
 
   F         Community layout with Sweeper Truck Routes 
 

ii 
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WORK PRACTICE MANUAL 
HERCULANEUM SMELTER 

PURPOSE, USE AND CHANGE 
 
1.  This manual is written to comply with the Missouri Air Conservation 
Rule 10 CSR 10-6.120 that states at (3)(A): 
 
2.  The owner or operator shall prepare, submit for approval, and then 
implement a process and area-specific work practice manual that will 
apply to locations of fugitive lead emissions at the installation; 
 
and at (3)(B)2.: 
 
 The manual shall be the method of determining compliance with the 
provisions of this subsection.  Failure to adhere to the work practices 
in the manual shall be a violation of this rule. 
 
3.  Any change to the work practices in the manual requires prior 
written approval from the DNR director before any change becomes 
effective and goes into practice. 
 
 
ACTION TO PREVENT EXCESS PROCESS EMISSIONS 
 
-Utilizing Emissions Predictor Profile Operating Procedures (OP) and 
Decision Trees (DT) 
 
 
   A  Sinter Hood - Decision Tree              A-1 
 
   B  Sinter plant - Waste gas Inlet 
  Temperature to # 3 Baghouse        B-1 
 
   C  Blast Furnace/# 5 Baghouse - Waste 
  Gas Inlet Temperature to # 5 
  Baghouse                           C-1 
 
  Dumping to Trestle Bins - 
  Decision Tree Use                  C-2 
 
4.  Definitions: 
 

Accumulated materials:  lead bearing particulate that has the 
potential to become easily reentrained. 

 
     Hose down:  to wet or reduce accumulated materials. 
 

Wetting:  sufficient water to be used to insure no visible 
emission immediately following hosedown. 
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150 Sinter Plant 
 
 
1.  A simplified crushing circuit will be installed in 1991 in the 
sinter plant, resulting in a reduction in the number of physical pieces 
of equipment, reduced number of transfer points and improved 
ventilation through more efficient baghouses versus the previous wet 
scrubbers. 
 The new sinter plant crushing circuit will be ventilated by the 
new sinter plant baghouse. 
 
2. 
  a.  The following areas will be hosed down on a per shift basis to 
wet or reduce accumulated material: 
 
     Location                          Elevation, ft.  (*) 
  -- sinter machine main floor                     55 
  -- claw breaker floor                            40 
  -- CV-40 floor area                              40 
  -- Live roll floor area                          19 
  -- bottom floor of sinter plant                   0 
 
  b.  The following areas are scheduled for hose down on a per day 
basis to wet or reduce accumulated material: 
 
  -- wind box floor area                           45 
  -- crusher baghouse floor                        40 
 
  (*) In a. and b. elevations are Relative to the bottom 
floor elevation of 0 feet. 
 
3.  Hose down will only be performed when weather conditions permit so 
as not to create slipping hazards due to ice formation or glazing of 
surfaces.  These conditions can exist when the temperature is less than 
35 F or whenever the application of water results in the formation of 
ice, which could result in injury to personnel. 
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152 Blast Furnace 
 
 
1. 
  a.  The blast furnace feed floor operator will hose down feed floor 
areas north and south of the charging slots on a per shift basis to wet 
or reduce accumulated material. 
 
  b.  The floor area in front of the blasting furnaces (blast furnace 
crane bay) is to be hosed down on a daily basis to wet or reduce 
accumulated material. 
 
  c.  The area underneath the CV-13 conveyor will be hosed down on a 
weekly basis to wet or reduce accumulated material. 
 
2.  Hose down will only be performed when weather conditions permit so 
as not to create slipping hazards due to ice formation or glazing of 
surfaces.  These conditions can exist when the temperature is less than 
35 F or whenever the application of water results in the formation of 
ice, which could result in injury to personnel. 
 
3.  At least 3 pots will be used in lead pot rotation during normal 
furnace operations. 
 
4.  Record keeping for the blast furnace shall include: 
    a:  for hosedown of area underneath CV-13 belt the date, the shift 
work performed on (eg. Day, evening, night) and foreman supervising the 
shift (eg. John Smith). 
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155 Strip Mill 
 
 
1.  Strip mill floor will be vacuumed at least once a week to wet or 

reduce accumulated material. 
 
2.  Record keeping for the strip mill shall include: 

a:  for vacuuming of the strip mill floor area the date, the shift 
work performed on (eg. day, evening, night) and foreman supervising 
the shift (eg. John Smith). 
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156 Refinery 
 
 
1.  Refinery dock floor will be vacuumed at least once a month to 

reduce accumulated materials. 
 
2.  Refinery department will hose down the kettle floor at least once a 

week to wet or reduce accumulated material.  
 
3.  Hose down will only be performed when weather conditions permit so 

as not to create slipping hazards due to ice formation or glazing 
of surfaces.  These conditions can exist when the temperature is 
less than 35 F or whenever the application of water results in the 
formation of ice, which could result in injury to personnel. 

 
4.  Recording keeping for the Refinery shall include: 

a:  for hose down of the kettle floor area the date, the shift work 
performed on (eg. day, evening, night) and foreman supervising the 
shift (eg. John Smith). 

 
b:  for vacuuming of the refinery lead dock area the date, the 
shift work performed on (eg. day, evening, night) and foreman 
supervising the shift (eg. John Smith). 
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162 Baghouse 
 
 
1.  The #3 and #5 baghouse will use the redler conveyor to move 

captured dust back to the sinter plant for recycle. 
 
2.  The ground floor in the # 3 and # 5 baghouse will be hosed down on 

a per shift basis to wet or reduce accumulated material. 
 
3.  Hose down will only be performed when weather conditions permit so 

as not to create slipping hazards due to ice formation or glazing 
of surfaces.  These conditions can exist when the temperature is 
less than 35 F or whenever the application of water results in the 
formation of ice, which could result in injury to personnel. 
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166 Yard 
 
 
1.  Water truck, hose washing and/or dry sweeper truck will wet and 

sweep those areas of plant that are accessible by the equipment on 
a daily basis (Monday through Friday schedule).  See Appendix E, 
plant layout with water/sweeper truck routes. 

 
2.  Yard/transportation department is responsible for hosing down the 

area between the blast furnace blower room and the trestle on a 
weekly basis. 

 
3.  Transportation will wet finished sinter cars with a fire hose prior 

to unloading sinter to stock. 
 
4.  Truck watering and hosedown of plant areas may be suspended during 

any period when the temperature is less than 35 F, or whenever the 
application of water results in the formation of ice which could 
result in injury to plant personnel. 

 
5.  Record keeping for the yard shall include: 
    a:  for wash down of the area between blast furnace blower room and 

trestle the date, the shift work performed on (eg. day, evening, 
night) and foreman supervising the shift (eg. John Smith). 

 
6.  Chemically stabilize concentrate storage piles once every 6 months 

between applications (eg., once during theÿperiods Jul-Dec and Jan-
Jun).  Complete first stabilization by 12/31/93. 

 
(WPM Nos. 7. and 8. are smelter option item nos. 5. and 6. from the 
Consent Order in the 1993 Lead SIP Revision for Herculaneum.  Should 
Doe Run opt for "paving" in one or both item nos. 5. and 6. from the 
consent order, then WPM item nos.  7.  and 8. would not require 
chemical stabilization and the new paved areas would be included in WPM 
1. above for the work practice of watering and sweeping.) 
 
7.  Chemically stabilize the unpaved portion of road from Station 
Street to the  
    existing paving east.  Unpaved portion of road is located just 
north of the  
    Strip Mill Building.  Stabilization to be conducted at a minimum of 
once  
    every six (6) (e.g., once during the periods Jul-Dec and Jan-Jun). 
 

Doe Run has paved this area under item 7 and chemical stabilization 
is no longer required. 

 
8.  Chemically stabilize the river yard access road at a minimum of 

once every six (6) months between applications (e.g., once during 
the periods Jul-Dec and Jan-Jun). 

 
9.  Temporary sources of dust on paved surfaces outside the plant due 

to spillage of materials will be addressed so as to limit the 
reentrainment of those materials.  Clean up to consist of those 
materials being loaded into transfer vehicles by either hand 
shoveling or should the need arise mechanized equipment.  Final 
clean up will incorporate the use of floor sweep compound which 
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will should adhere to the smaller particles, making them easier to 
remove. 
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Construction guidelines 
For Capital Construction Projects 

 
 
1.  Prevention of fugitive dust shall be a consideration in the 

planning of construction projects. 
 
2.  Where feasible old building components will be cleaned by either 

vacuum or water hose prior to removal.  Additional power washing 
may be preformed, once the component has been removed to an area 
where electrical shock or shorting of existing equipment can be 
avoided. 

 
3.  Where feasible both the in house water truck and sweeper truck 

shall be used during construction projects to address dirt stirred 
up by trucks. 

 
4.  Water hoses/water sprays shall be used to address potential dust 

emissions during excavation should the specific conditions warrant 
their use. 

 
5.  Excavation materials shall be managed to minimize dust blowing (for 

example, wetting with water hoses, surface treatment with dust 
binder, establishment of vegetation, trapping). 
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Record Keeping - General 

 
 
1.  Records will be maintained of regularly scheduled quarterly 

inspections made by the environmental department of fugitive 
emissions control equipment such as hoods, air ducts and exhaust 
fans.  See Appendix D for diagrams. 

 
2.  For records during periods of suspension of any work practices 

entry will be made in the weekly/monthly record after the date 
"Weather suspension", "Equipment repair/maint", "Operations 
suspension", etc. 

 
3.  Records will be maintained of monthly audits conducted by the 

environmental department with those departments who conduct work 
practice controls contained in this manual on a daily or more 
frequent basis.  The purpose of the audit is to certify that the 
requirements of the WPM are being followed. 
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SUSPENSION OF WORK PRACTICES 

 
A.  Adverse Weather 
 
 The work practices that use the application of water as described 
herein may be suspended whenever the application of water results in 
the formation of ice which could result in injury to plant personnel. 
 
B.  Equipment Maintenance and Repair 
 
 Sweeping and application of water may also be suspended during 
those periods necessary to perform maintenance and repairs of equipment 
essential to the respective activity.  Any maintenance and repair work 
shall be completed as soon as possible, and upon completion, the 
respective activity shall be immediately resumed in accordance with the 
stated practice. 
 
C.  Suspension of Production Operations 
 
 In the event that department production operations are suspended 
and shutdown; sweeping and watering applications in the department may 
be suspended for the duration of the such period until normal 
operations are resumed. 
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VENTILATION SURVEY 
 
A.  The plant ventilation systems list in the appendices will be given 

a volume survey each calendar quarter. 
 
B.  Volumes recorded will be compared with previous quarters to 

determine need for attention. 
 
C.  Ventilation Systems: 
 
  Name/Location                        Approx. rate, acfm 
 
 1. New smooth rolls baghouse                 11,000 
 
 2. CV-10 Grizzly                              9,000 
 
 3. CV-10/CV-11/CV-12 vent                  8,000 
 
 4. CV-13 and CV-14 vent                        6,000 
 
 5. Scale belt vent                       11,000 
 
 6. Crow's nest vent                       14,000 
 
 8. "D" kettle fluxing vent                 12,000 
 
 9. Blast fce front end vent                 25,000 
 
D. Systems air flow Diagrams - See Appendix D 
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8.0 REFERENCES 
 
The following references are technical documents, and are part of the public record.  
These documents are available from both MDNR and EPA Region VII for review. 
 
 Protocol: Facility Emission Inventory & Measurement Program Herculaneum 

Smelter Herculaneum, Missouri, TRC Environmental, May 28, 1998 
 
 Dispersion Modeling and Reconciliation Protocol, TRC Environmental October 19, 

1998 
 

 Determination of Lead Emissions from the #3 Kettle Heater Exhaust, Aeromet 
Engineering, Inc., March 1999. 

 
 Determination of Lead Emissions from the #4 Kettle Heater Exhaust, Aeromet 

Engineering, Inc., April 1999. 
 
 Determination of Lead Emissions from the Aerovent Fan Exhaust, Aeromet 

Engineering, Inc., April 1999. 
 
 Determination of Metals Emissions from the Main Stack Exhaust, All Processes, 

Aeromet Engineering, Inc., May 1999 
 
 Determination of Metals Emissions from the Main Stack Exhaust, Blast Furnace 

Only, Aeromet Engineering, Inc., May 1999 
 
 Characterization of Blast Furnace Charging Shuttle Feeder Vent Emissions at the 

Doe Run Company’s Primary Lead Division Facility Herculaneum, Missouri, 
Advance Environmental Associates, L.L.C., July 1999 

 
 Results of Test Program for Characterizing Fugitive Particulate Matter and Lead 

Emissions from Railcar Unloading Operations at the #1 Trestle Building, Advance 
Environmental Associates, L.L.C., July 1999 

 
 Report on Refinery Roof Monitor Emissions Testing at the Doe Run Company’s 

Primary Lead Division Facility Herculaneum, Missouri, Advance Environmental 
Associates, L.L.C., September 1999 

 

 Doe Run Lead Emission Inventory Herculaneum Smelter Herculaneum, Missouri, 
TRC Environmental, June 20, 2000 

 
 Reconciliation and Verification of ISCST Dispersion Model Lead Apportionment for 

Herculaneum, Missouri, Cooper Environmental Services, August 9, 2000 
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 Source Apportionment of Herculaneum Ambient Lead Concentrations by Chemical 
Mass Balance Receptor Modeling, Cooper Environmental Services, August 25, 2000 

 
 Design Value Modeling Report for the Doe Run Company – Smelting Division, Shell 

Engineering & Associates, Inc., September 11, 2000 
 
 Doe Run – Herculaneum State Implementation Plan Dispersion Modeling Review, 

From Jeff Bennett, P.E. To John Rustige, P.E., September 15, 2000 


