IN THE CIRCUIT COURT OF ST. LOUIS COUNTY
STATE OF MISSOURI R R g

STATE OF MISSOURI ex rel., Attorney
General Chris Koster and the Missouri
Department of Natural Resources,

Plaintiff, Case No. 13SL-CC01088
V.

REPUBLIC SERVICES, INC.,,

ALLIED SERVICES, LLC, and

BRIDGETON LANDFILL, LLC,
Defendants.

STATUS REPORT

Comes now Bridgeton Landfill, LLC (“Bridgeton Landfill”’) by and through counsel, and

states as follows;

1. On May 13, 2013, an Agreed Order was entered requiring a status report to be
submitted on or before June 3, 2013 and the first business day of each month thereafter.

2, The status update must discuss, at a minimum, work on site, compliance with the
Agreed Order, and planned activities for the next 30 days.

3 This serves as a status report as required under the Agreed Order.

REPORT OF WORK ON SITE

During April 2014, Bridgeton Landfill conducted the following Work on the Site:

4. Routine erosion control and maintenance and ongoing monitoring consistent with

facility operations and agreed process;

5. Complete hydroseeding of the North Quarry for erosion control and maintenance;



6. Continuation of operation and maintenance of gas collection and control system;
7 Installation of knife-gate valves in the South Quarry was completed. All gas

extraction wells in the South Quarry are now equipped with knife-gate valves;

8. Continuation of upgrades to gas collection and control system as needed,;

oA Completed installation of the upgraded leachate conveyance line;

10. Continuation of monitoring of conditions at LCS-4;

11. Continuation of monitoring the cooling loop in GIW-4;

12. Continuation of operation of Thermal Oxidizer air treatment unit on leachate
treatment tank;

13. Continuation of operation of 5,000 SCFM Regenerative Thermal Oxidizer for
odor control for the first two one-million gallon leachate treatment tanks;

14. Completion of electrical work for leachate tank farm and pre-treatment power
house;

15. Completion of tank piping and equipment at tank farm,;

16. Continuation of fabrication and installation for pretreatment system including
completing lighting, completing HVAC, continuation of odor control duct work, installation of
steel piping to tank farm, completing masonry walls, pouring mechanical pads, process piping
supports; and

17. Continuation of routine operation and maintenancse of gas interceptor wells and

temperature monitoring probes.



REPORT OF COMPLIANCE WITH AGREED ORDER

In addition to the work on Site, as outlined above, Bridgeton Landfill conducted the

following activities in compliance with the direction of the Agreed Order:

18. The weekly reports required under Section 52.F were submitted on April 1, 2014;
April 8, 2014; April 15, 2014; April 22, 2014 and April 29, 2014;

19. The monthly report required under Section 52.E was submitted on April 17, 2014;

REPORT OF PLANNED ACTIVITIES FOR NEXT 30 DAYS

During the next thirty (30) days, Bridgeton Landfill plans to conduct the following

activities at the Site:

20. Continue ditching and drainage work and routine sediment and erosion control,

21. Continue construction and planning of the on-site leachate pre-treatment plant,

and tank farm; and

22. Continuation of work under approved North Quarry GCCS Expansion and EVOH

Capping System plan.



Dated: May 1, 2014

Phone: (314)613-2800
Fax: (314) 613-2801

And

William G. Beck (Mo. #26849)
wbeck@lathropgage.com

Allyson E. Cunningham (Mo. #64802)
acunningham(@]lathropgage.com

2345 Grand Blvd., Suite 2200

Kansas City, MO 64108

Phone: (816) 292-2000

Fax: (816) 292-2001

ATTORNEYS FOR DEFENDANT

CERTIFICATE OF SERVICE

I hereby certify that a copy of the above pleading was served via first class United States
mail, postage prepaid, on this 1% day of May, 2014, upon the following counsel of record:

Chris Koster

Attorney General, State of Missouri
Joe Bindbeutel

Daren Eppley

P.O. Box 899

Jefferson City, Missouri 65102
Phone: 573.751.3640

Fax: 573.751.8796
Joe.bindbeutel@ago.gov
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