
State Revolving Fund - Open for                
Design Build Business

Missouri American Water Company (MAWC)



In the Beginning…

Application and Engineering Report submittal
Categorical Exclusion (CATEX) 

Historical and Cultural Resources Review



Request For Qualifications

Request for Qualifications (RFQ) soliciting responses from 
design build teams that describe their qualifications. 

DNR review of draft RFQ documents
Must include all SRF language & project checklists

ACEC and Direct Solicitation
Construction and engineering firms



RFQ Continued

MAWC receives Design Build (DB) team submittals
 10 DB teams

MAWC develops short list of DB teams considered to 5



Request for Proposals (RFP)

Request for Proposals to DB firms

Review draft RFP for SRF language and documents
 Plan & Specification Checklist 

 Bidding Document Checklist 

MAWC sends the RFP to a short list of DB teams

Allow at least 30 days to submit proposal



RFP Continued

MAWC receives proposals from DB teams
MAWC chooses a DB team

 FAC concurs
MAWC awards contract to DB team 



Pre-Construction Meeting

Discussion of Project
 Timeline

Document submittals 
Plan & Specifications

Pay Request

 Inspections



Plan & Specifications

Review and approval by FAC
 30% Design

 60% Design
 100% Design



Submittals

Due Diligence Questionnaire (DDQ)
 Technical, Managerial, & Financial (TMF) Checklist

User rates and ordinances
All other SRF required documents



Loan Closing

MAWC submitted due diligence documents last 
week 
Loan closing March

Closing should occur immediately                         
after DB contract award for                                        
future projects



Timeline



www.dnr.mo.gov/env/wpp/srf/srf-app_guid.htm

Design Build Guidance



Questions
Financial Assistance Center

573-751-1192
fac@dnr.mo.gov

mailto:fac@dnr.mo.gov
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