
 

 

 

 

 

 

 

 

MEMORANDUM 

 

DATE:  May 7, 2012 
 
TO:  Land Reclamation Commission 
 
FROM: Michael Mueller, Chief (Original Signed By Michael Mueller) 

Permits, Contracts and Design Unit 
 
SUBJECT: AML Status Update 
 

Abandoned Mine Land (AML) Reclamation Projects 

  

HIGHLAND HIGHWALL RECLAMATION PROJECT 

On May 2, 2012, the Highland Highwall Reclamation Project was deemed “Substantially 
Complete.”  All excavation activities have been completed, the site has been seeded, and all 
disturbed areas have been mulched to control erosion.  This project reclaimed approximately 85 
acres to eliminate an extremely dangerous highwall that is located immediately adjacent to a 
county gravel road.  Additionally, dangerous and poorly vegetated spoil piles were graded and 
revegetated to create more suitable pastureland.  This site is located near Calhoun, Missouri in 
Henry County.  The work was finished well before the proposed contract completion date of 
June 28, 2011.  Walters Excavating, LLC, of Lowry City, Missouri is currently working to 
demobilized their equipment from the site and is preparing his paperwork for final payment. 

 

LITTLE TIPPLE RECLAMATION PROJECT 
TRIAD Environmental Services submitted a revised preliminary design plan for this project on 
April 13, 2012.  The AML staff is currently reviewing the plan drawings and will provide 
comments to the consultant upon review.  This project will eliminate the health and safety 
hazards associated with one long wall and an endwall that are situated immediately adjacent to a 
county gravel road in southwestern Bates County.  The estimated cost of construction is roughly 
$300,000 to $500,000. 

 

LESTER DAVIS RECLAMATION PROJECT 
This 38 acre project in Barton County is located on private lands and the Lester Davis State 
Memorial Forest, which is owned and managed by the Missouri Department of Conservation 
(MDC).  This project will eliminate the health and safety hazards associated with several 
highwalls, and pits located immediately adjacent to a county gravel road.  A pre-bid meeting was 
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held at Prairie State Park near Mindenmines, Missouri on April 25, 2012.  Over ten contractors 
were in attendance for the pre-bid meeting.  Final bids are due Thursday, May 10, 2012 at 1:30 
pm.  It is anticipated that construction will begin in early June 2012.  The consultant’s final cost 
estimate range for this project is $847,000 to $1,035,000.   

 

ARDATH HIGHWALLS RECLAMATION PROJECT 

The final design and development of the Ardath Highwalls Abandoned Mine Land Reclamation 
Project is nearly complete.  The AML staff is currently working on the contract specifications 
and plans on meeting with the landowner to sign the Right of Entry for Reclamation forms.  
Reclamation of this site will eliminate two extremely dangerous highwalls, two Hazardous Water 
Bodies, and one Clogged Stream feature that is located immediately adjacent to heavily 
traveled county gravel roads.  Following earth-moving activities, all disturbed areas will be 
revegetated with a mixture of warm-season grasses or cool-season grasses and legumes and 
subsequently fenced off to exclude livestock until the areas have been properly established for 
livestock pasture. 
 

MILLERSBURG RECLAMATION PROJECT 

The AML staff has initiated the preliminary design and development of the Millersburg 
Abandoned Mine Land Reclamation Project located in west-central Callaway County.  
Reclamation activities will include grading and revegetating two sites to reduce acid-sediment 
runoff into Miller’s Creek.  Additionally, this work will eliminate a dangerous highwall grade 
barren and eroding spoil piles, eliminate two polluted water bodies, and address clogged stream 
conditions.  After final grading, all disturbed areas will be revegetated with a mixture of warm-
season grasses or cool-season grasses and legumes for livestock pasture. 
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